COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 10: 15: 48
CONTI D C18158- COMBO ESTI MATE NO: 0030 PROG SPEC YR: 2005
PCN: 18158- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 957.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  89.69 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. FBR 0821- 094
SH 82 GRAND AVENUE BRI DGE ( F-07- A)
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 18/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 50, 771, 630. 02 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 63,377,492.21 NON- PARTI Cl PATI NG 49, 489, 739. 04 2,808, 921. 63
PERCENT COMPLETE: 97. 48% TOTAL EARNI NGS 49, 489, 739. 04 2,808, 921. 63
FUNDS AVAI LABLE: $ 1,281,890.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 49, 489, 739. 04 2,808, 921. 63
TOTAL CLAI VS $ 0.00 RETAI NAGE -676, 073. 40 -10,577. 17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 48,813, 665. 64 2,798, 344. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 48, 813, 665. 64 2,798, 344. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,798, 344. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0030
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0.00
CAT 0200 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0250 Roadway

0005 201-00000 *Cl earing and G ubbing 1. 000 1.000
LS 0. 000 0. 00
15, 498. 00000 1. 000 15, 498. 00
0010 202-00001 Renoval of Structure 3. 000 3. 000
EACH 0. 000 0.00
2, 700. 00000 3. 000 8, 100. 00
0015 202-00002 Renoval of Structure (Special) 85. 000 85. 000
EACH 0. 000 0. 00
422. 67000 85. 000 35, 926. 95
0020 202-00010 *Renoval of Tree 171. 000 165. 000
EACH 0. 000 0.00
783. 00000 165. 000 129, 195. 00
0025 202-00019 *Rermoval of Inlet 5.000 5. 000
EACH 0. 000 0. 00
1, 188. 00000 5. 000 5, 940. 00
0030 202-00021 *Renoval of Manhol e 15. 000 15. 000
EACH 0. 000 0.00
1, 350. 00000 15. 000 20, 250. 00
0035 202-00035 *Rermoval of Pipe 2, 364. 000 2,364. 000
LF 0. 000 0. 00
57. 56000 2, 364. 000 136, 071. 84
0040 202-00080 Renoval of Guard Post 7.000 7.000
EACH 0. 000 0.00
274. 44000 7.000 1,921.08
0045 202-00155 Renoval of Wall 2,244.700 2,244.700
LF 0. 000 0. 00

53. 95000 2,244.700 121, 101. 57



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0050 202-00155 Renoval of Wall 258. 000 258. 000
LF 0. 000 0. 00
53. 95000 258. 000 13,919. 10
0055 202-00200 *Rermoval of Sidewal k 1, 095. 040 1, 095. 040
SY 0. 000 0. 00
17.12000 1, 095. 040 18, 747.08
0060 202-00202 *Renoval of Gutter 526. 000 526. 000
LF 0. 000 0. 00
19. 70000 526. 000 10, 362. 20
0065 202-00203 *Rermoval of Curb and Gutter 3,222. 000 3,222. 000
LF 0. 000 0. 00
8. 37000 3, 222. 000 26, 968. 14
0070 202-00207 *Renmoval of Brick Pavers 1, 647. 800 1, 647.800
Sy 0. 000 0. 00
16. 63000 1, 647. 800 27,402.91
0075 202-00210 *Renopval of Concrete Pavenent 4,989. 540 4,989. 540
SY 0. 000 0. 00
15. 12000 4,989. 540 75,441. 84
0080 202-00220 *Renoval of Asphalt Mat 24, 289. 460 23, 819. 460
SY 470. 000 5,278. 10
11. 23000 24,289. 460 272,770. 64
0085 202-00250 *Renobval of Pavenent Marking 17, 908. 400 17,908. 400
SF 0. 000 0. 00
2.97000 17, 908. 400 53, 187. 95
0090 202-00300 Renmoval O Building(s) 3. 000 3. 000
LS 0. 000 0. 00
17,982. 00000 3. 000 53, 946. 00
0095 202-00420 Renoval of Pedestrian Rail 102. 000 102. 000
LF 0. 000 0. 00
13. 50000 102. 000 1,377.00
0100 202-00700 *Renoval of Light Standard 7.000 5. 000
EACH 1.000 633. 00

633. 00000 6. 000 3,798.00



CONTI D

CAT NO0250

0105

0110

0115

0120

0125

0130

0135

0136

0140

0145

0150

202- 00827

202- 01000

202-01170

203- 00010

203- 00060

203- 00100

203- 00510

900- 00024

203- 01500

203- 01510

203- 01550

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Roadway

*Renoval of Pull Box

of Fence

*Renoval

of CQuardrail

Renoval

Type 7

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbanknment Materi al

(Conpl ete In Place)

*Muck Excavation

Rock Fil

(Speci al)

Added Item (Ton)/ CO 023 Rock Fill

Speci al -

*Bl adi ng

*Backhoe

*Dozi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
194. 77000
199. 000
LF
8. 80000
1, 161. 000
LF
12. 28000
16, 010. 000
cy
29. 80000
19, 244. 760
cy
15. 01000
388. 610
cy
46. 33000
0. 000
cy
55. 63000
Causeway 5, 458. 880
TON
55. 63000
23.000
HOUR
166. 32000
94. 500
HOUR
166. 32000
36. 000
HOUR

120. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
4.000
6. 000

. 000
0. 000
. 000

1,161. 000
0. 000

1, 161. 000

16, 010. 000
0. 000

16, 010. 000

19, 244.760
0. 000

19, 244. 760

. 610
0. 000
. 610

0. 000
0. 000
0. 000

5, 458. 880
0. 000

5, 458. 880

23. 000
0. 000
23.000

94.500
0. 000
94. 500

36. 000
0. 000
36. 000

Page 4

ESTI MATE RUN 10/ 31/ 2018

779.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

1,168

1, 751.

14, 257

477,098

288, 863

18, 004

303, 677

3,825

15,717

4,354

62

20

08

00

85

30

.00

49

36

24

56



CONTI D

CAT NO0250

0155

0160

0162

0165

0170

0175

0180

0185

0190

0195

0200

203- 01594

203- 01597

203- 02330

206- 00066

207- 00205

208- 00002

208- 00020

208- 00035

208- 00040

208- 00045

208- 00051

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Roadway

*Conbi nati on Loader

*Pot hol i ng

Laborer / CO-007 MCR No. 1

*Structure Backfill (Flowable Fly Ash)

*Topsoi |

Erosion Log (12 Inch)

Silt Fence

Aggr egat e Bag

Check Dam

Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
82. 000
HOUR
127. 44000
95. 000
HOUR
239. 76000
498. 000
HOUR
34. 83000
547. 950
cy
221. 40000
336. 280
cy
80. 46000
3, 082. 000
LF
3. 76000
0. 000
LF
1. 83000
4, 676.000
LF
3. 24000
0. 000
EACH
105. 84000
4. 000
EACH
10, 265. 64000
757. 000
LF

4.32000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

82. 000
0. 000
82. 000

95. 000
0. 000
95. 000

498. 000
0. 000
498. 000

547. 950
0. 000
547. 950

0. 000
336. 280
336. 280

3, 082. 000
0. 000
3, 082. 000

0. 000
0. 000
0. 000

4, 656. 000
20. 000
4,676.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

742.000
15. 000
757.000

Page 5

ESTI MATE RUN 10/ 31/ 2018

27,057

64.

64.

.00

.00

.00

.00

09

.00

.00

.00

.00

10: 15: 48

AMOUNT

10, 450

22,777

17, 345

121, 316

27, 057

11,588

15,150

41, 062

3,270

08

20

34

13

09

32

.00

24

.00

56

24



CONTI D

PREV QTY/

Roadway

CAT NO0250

0205 208-00052

0210

208- 00070

0215

208- 00103

0220

208- 00105

0225

208- 00106

0230

208- 00206

0235

208- 00300

0240

210- 00001

0245

210- 00750

0250

210- 00810

0255 210-00810

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type 2)

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

Er osi on Control

Super vi sor

Tenporary Berms

Reset Structure

St andard

*Reset

Li ght

Reset Ground Sign Wayfinding ST-Al

Reset Ground Sign Messages Wayfinding ST-Al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
4. 32000
6. 000
EACH
1, 063. 80000
69. 250
HOUR
37. 08000
19. 500
HOUR
94. 88000
1, 176. 500
HOUR
150. 66000
729. 000
DAY
324. 00000
3, 050. 000
LF
2. 56000
2.000
EACH
26, 570. 64000
11. 000
EACH
1, 688. 01000
9. 000
EACH
270. 00000
0. 000
EACH

270. 00000

QrY TH'S PERI OD
QTY TO DATE

69.
. 000
69.

19.

1,176
. 000
1,176

3, 050.
. 000
3, 050.

. 000
. 000
. 000

. 000
. 000
. 000

250

250

500

. 000
19.

500

500

500

. 000
. 000
. 000

000

000

. 500
. 500
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 10/ 31/ 2018

8,748

39, 855

10,128

.00

.00

.00

.00

.00

00

.00

96

06

.00

.00

10: 15: 48

AMOUNT

6, 382

2,567

1,850

177, 251.

236, 196

7,808

53, 141.

10, 128

.00

80

79

16

49

00

00

28

06

.00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0260 210-01050 *Reset Chain Link Fence 18. 000 18. 000
LF 0. 000 0.00
34. 45000 18. 000 620. 10
0265 210-01130 *Reset CGuardrail Type 3 125. 000 125. 000
LF 0. 000 0. 00
18. 90000 125. 000 2,362.50
0270 210-01170 Reset Guardrail Type 7 2,070. 000 2,070. 000
LF 0. 000 0.00
11. 88000 2,070. 000 24,591. 60
0275 210-04010 *Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
612. 36000 1. 000 612. 36
0280 210- 04015 *Modi fy Manhol e 7.000 7.000
EACH 0. 000 0.00
311. 04000 7.000 2,177.28
0285 210- 04020 *Modi fy Inlet 4. 000 4.000
EACH 0. 000 0. 00
1, 420. 20000 4.000 5, 680. 80
0290 210-04050  *Adjust Valve Box 5. 000 0. 000
EACH 0. 000 0.00
378. 00000 0. 000 0. 00
0295 212-00006 Seedi ng (Native) 3. 656 3. 656
ACRE 0. 000 0.00
1, 036. 80000 3. 656 3,790. 54
0300 212-00022 Seedi ng (Riparian) 0. 200 0. 200
ACRE 0. 000 0. 00
1, 609. 20000 0. 200 321. 84
0305 212-00032 Soi | Condi tioning 3. 856 3. 856
ACRE 0. 000 0.00
2,018. 52000 3.856 7,783.41
0310 213-00002 Mul ching (Weed Free Hay) 1.246 1.246
ACRE 0. 000 0. 00

937. 44000 1. 246 1, 168. 05



CONTI D

PREV QTY/

Roadway

CAT NO0250

0315 213-00005

0320

213- 00008

0325

213-00012

0330

213- 00061

0335

213- 00500

0340

214-00000

0345

214- 00201

0350

214-00225

0355

214-01010

0360

216- 00201

0365 240- 00000

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Ml ching (Decorative)

Mil chi ng (Wbod Chi p)

Spray-on Mul ch Bl anket

Mil ch Tackifier

Tree Grate

Landscape Mai ntenance

Deci duous Tree (Tubeling)

Deci duous Tree (2.5 Inch Caliper)

Brush Layer Cutting

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

W dlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
CF
9. 72000
3, 404. 000
CF
8. 21000
0. 700
ACRE
2, 970. 00000
249. 000
LB
2.70000
0. 000
EACH
3, 780. 00000
1. 000
LS
15, 660. 00000
0. 000
EACH
9. 61000
0. 000
EACH
351. 00000
250. 000
EACH
3. 24000
10, 710. 160
%
2. 21000
306. 000
HOUR

102. 60000

QrY TH'S PERI OD
QTY TO DATE

3,404
3,404

10, 710.
0
10, 710.

. 000
. 000
. 000

. 000

000
000

. 700
. 000
. 700

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 668
. 668

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

160
000
160

. 000
. 000
. 000

Page 8

ESTI MATE RUN 10/ 31/ 2018

27, 946

10, 460

.00

84

.00

.00

.00

88

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

27, 946

2,079

672.

10, 460

810

23, 669

31, 395

.00

84

00

30

.00

88

.00

.00

00

45

60



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0370 240-00010 Renoval of Nests 20. 000 20. 000
HOUR 0. 000 0. 00
132. 89000 20. 000 2,657.80
0375 240-00020 Netting 3, 802. 000 3, 802. 000
5% 0. 000 0. 00
10. 94000 3, 802. 000 41, 593. 88
0380 304-06000 *Aggregate Base Course (Class 6) 6, 000. 380 6, 000. 380
TON 0. 000 0. 00
34. 34000 6, 000. 380 206, 053. 05
0385 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 824. 770 824. 770
TON 0. 000 0. 00
243.00000 824.770 200, 419. 11
0390 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
0391 403-34721 HVA (G SX) (75) (PG 58-28) 2,004. 910 2,004. 910
TON 0. 000 0. 00
95. 04000 2,004.910 190, 546. 65
0395 403-34771 *Hot M x Asphalt (Gading SX) (75) (PG 76-28) 337. 750 337. 750
TON 0. 000 0. 00
109. 08000 337. 750 36, 841. 77
0400 412-00600 Concrete Paverment (6 Inch) 222.500 222.500
SY 0. 000 0. 00
77.72000 222.500 17,292.70
0401 412-00700 Conc Pvnt (7 In) CO 036 CR-11 879. 400 879. 400
Sy 0. 000 0. 00
123. 08000 879. 400 108, 236. 55
0405 412-00800  *Concrete Pavenent (8 Inch) 4, 253. 000 4, 089. 000
Sy 164. 000 20, 340. 92
124. 03000 4, 253. 000 527, 499. 59
0410 412-00801  Concrete Paverment (8 Inch) (Special) 796. 000 689. 440
Sy 106. 560 17,376.74

163. 07000 796. 000 129, 803. 72



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0415 412-01000 Concrete Pavenent (10 Inch) 7,611. 000 7,274.250
Sy 336. 750 44,915.72
133. 38000 7,611. 000 1, 015, 155. 18
0420 412-01001  Concrete Pavenent (10 Inch) (Special) 203. 000 203. 000
SY 0. 000 0. 00
166. 65000 203. 000 33, 829. 95
0425 420-00113 Geotextile (Drainage) (O ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
5. 40000 0. 000 0. 00
0430 420-00200 Geotextile (Weed Barrier) 0. 000 0. 000
5% 0. 000 0. 00
3.52000 0. 000 0.00
0435 506- 00036 *Grouted Riprap (36 Inch) (Special) 56. 560 56. 560
cY 0. 000 0. 00
233. 28000 56. 560 13, 194. 32
0440 506-00210 *Riprap (9 Inch) 0. 000 0. 000
TON 0. 000 0. 00
66. 33000 0. 000 0. 00
0445 506- 00226 Ri prap (24 Inch) 0. 000 0. 000
TON 0. 000 0. 00
80. 60000 0. 000 0. 00
0450 507-00000 Concrete Slope and Ditch Paving 0. 600 0. 600
cY 0. 000 0. 00
9, 937. 08000 0. 600 5,962. 25
0453 507-00100 Conc S and D Pave (Reinf) Trickle Channel / CO 029 10. 500 10. 500
CR-10
cy 0. 000 0. 00
474. 93000 10. 500 4,986. 77
0455 514-00100 Hand Rail 17. 000 17. 000
LF 0. 000 0. 00
108. 00000 17. 000 1, 836.00
0460 601-01000 Concrete Class B 1. 950 1. 950
CcY 0. 000 0. 00

1, 386. 70000 1.950 2,704.07



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0465 601-21010 Precast Concrete Unit 8. 000 4.968
cY 0.632 4,777.92
7,560. 00000 5. 600 42, 336. 00
0470 601-40002 *Masonry Veneer (Brick) 0. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
0475 601-40007 *Cut Stone Veneer (Ashler) 806. 078 806. 078
SF 0. 000 0.00
60. 33000 806. 078 48, 630. 69
0480 602-00000 *Rei nf orcing Steel 5, 208. 000 5, 208. 000
LB 0. 000 0. 00
0. 93160 5, 208. 000 4,851.77
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 170. 500 170. 500
LF 0. 000 0.00
108. 00000 170. 500 18, 414. 00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 900. 710 900. 710
LF 0. 000 0. 00
109. 35000 900. 710 98, 492. 64
0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
17. 84000 0. 000 0. 00
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 3,081. 950 3, 081. 950
LF 0. 000 0. 00
345. 49000 3, 081. 950 1,064, 782. 91
0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
33.32000 0. 000 0. 00
0500 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 215. 890 215. 890
LF 0. 000 0. 00
186. 84000 215.890 40, 336. 89
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00

312.12000 168. 000 52, 436. 16



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0510 603-01425  *42 Inch Reinforced Concrete Pipe (Conplete In Place) 416. 000 416. 000
LF 0. 000 0. 00
277.56000 416. 000 115, 464. 96
0515 603-02185  *23x14 Inch Reinforced Concrete Pipe (Conplete In 87. 500 87. 500
Pl ace
) LF 0. 000 0. 00
155. 52000 87. 500 13, 608. 00
0515 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
38. 57000 0. 000 0. 00
0520 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 338. 740 338. 740
(Conplete In
LF 0. 000 0. 00
193. 32000 338. 740 65, 485. 22
0525 603-02270  *34x22 Inch Reinforced Concrete Pipe Elliptical 60. 910 60.910
LF 0. 000 0. 00
189. 00000 60. 910 11,511.99
0530 603-05024 *24 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1,526. 04000 0. 000 0. 00
0535 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 108. 24000 1. 000 3,108. 24
0540 603-50006 *6 Inch Plastic Pipe 282.070 282.070
LF 0. 000 0. 00
12. 96000 282.070 3, 655. 63
0545 603-50006 *6 Inch Plastic Pipe Sanitary 21. 000 21. 000
LF 0. 000 0.00
109. 08000 21.000 2,290. 68
0550 603-50012 *12 Inch Plastic Pipe 104. 660 104. 660
LF 0. 000 0. 00
68. 96000 104. 660 7,217.35
0555 604-00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00

5,292. 00000 3. 000 15, 876. 00
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PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0560 604-00310 *Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 428. 16000 1. 000 6, 428. 16
0565 604- 13005 *Inlet Type 13 (5 Foot) 3.000 3. 000
EACH 0. 000 0. 00
5, 076. 00000 3. 000 15, 228. 00
0570 604-13010 *Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 013. 60000 1. 000 8, 013. 60
0575 604- 16005 *Inlet Type 16 (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
6, 053. 40000 7.000 42,373. 80
0580 604-19005 Inl et Special (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
5, 594. 40000 4.000 22,377.60
0585 604-19105 *Inlet Type R L 5 (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
7,111. 80000 9. 000 64, 006. 20
0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0. 00
0590 604-19110 *Inlet Type R L 5 (10 Foot) 5.000 5. 000
EACH 0. 000 0. 00
11, 735. 28000 5. 000 58, 676. 40
0595 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
13, 643. 64000 2.000 27,287. 28
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
16, 394. 40000 2.000 32,788. 80
0605 604-19305 *Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

15, 444. 00000 1. 000 15, 444. 00
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PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0610 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
21, 222.00000 1. 000 21, 222.00
0615 604-19710 *Inl et Special (Trench Drain) (10 Inch Wdth) 655. 500 655. 500
LF 0. 000 0. 00
83. 70000 655. 500 54, 865. 35
0620 604- 25005 *Vane Grate Inlet (5 Foot) 7.000 7.000
EACH 0. 000 0.00
4, 865. 40000 7.000 34, 057. 80
0625 604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 865. 40000 2.000 9, 730. 80
0630 604-25010 *Vane Grate Inlet (10 Foot) 2.000 2.000
EACH 0. 000 0.00
14, 320. 80000 2.000 28, 641. 60
0635 604- 30000 *Manhol e Sl ab Base (Special) 2.000 2.000
EACH 0. 000 0. 00
53, 886. 60000 2.000 107,773. 20
0640 604-30005 *Manhol e Sl ab Base (5 Foot) 8. 000 8. 000
EACH 0. 000 0.00
5,194. 80000 8. 000 41, 558. 40
0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 708. 15000 0. 000 0. 00
0645 604-30010 *Manhol e Slab Base (10 Foot) 19. 000 19. 000
EACH -1.000 -8,377.56
8,377.56000 18. 000 150, 796. 08
0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0.00
0650 604-30015 *Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0.00

10, 557. 00000 5. 000 52, 785. 00
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PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0655 604-30020 *Manhol e Sl ab Base (20 Foot) 7.000 7.000
EACH 0. 000 0. 00
8, 537. 40000 7.000 59, 761. 80
0660 604-31015 *Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
11, 761. 20000 1. 000 11, 761. 20
0665 604-39000 Manhol e Speci al 2.000 2.000
EACH 0. 000 0. 00
8, 724. 89000 2.000 17,449.78
0670 604-39011 *Manhol e Special (10 Foot) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 132. 20000 1.000 5,132.20
0675 604-39025 *Manhol e Special (25 Foot) 2.000 2.000
EACH 0. 000 0. 00
30, 018. 60000 2.000 60, 037. 20
0680 604- 39030 *Manhol e Special (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
34, 095. 60000 2.000 68, 191. 20
0685 604-39050 Manhol e (Traffic Management Systemn) 1. 000 1. 000
EACH 0. 000 0. 00
4,308. 75000 1. 000 4,308. 75
0690 607-11525 *Fence (Plastic) 286. 000 286. 000
LF 0. 000 0. 00
4. 48000 286. 000 1,281.28
0695 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0700 608-00000 Concrete Sidewal k 627. 100 627.100
SY 0. 000 0. 00
57. 63000 627.100 36, 139. 77
0705 608-00005 Concrete Sidewal k (Special) 2,226.910 1, 340. 400
5% 886. 510 53, 731. 37

60. 61000 2,226.910 134, 973. 02
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PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0706 608-00006  Conc Sidewalk (6 In) / CO 041 0. 000 0. 000
Sy 0. 000 0. 00
76. 08000 0. 000 0. 00
0710 608-00010 Concrete Curb Ranp 37.590 37.590
SY 0. 000 0. 00
87. 38000 37.590 3,284.61
0715 608-00012  Curb Ranp (Special) 47.800 47.800
SY 0. 000 0. 00
88. 74000 47.800 4,241.77
0720 608-00015 Det ect abl e War ni ngs 366. 940 366. 940
SF 0. 000 0. 00
62. 75000 366. 940 23,025. 49
0725 608-00050  *Brick Pavers 9, 101. 660 9, 101. 660
SF -100. 000 -3,202.00
32. 02000 9, 001. 660 288, 233. 15
0730 608-00060 *Stone Pavers 1, 084. 000 1, 063. 850
SF 20. 150 807.01
40. 05000 1, 084. 000 43,414. 20
0735 608-01000  *Bitumi nous Sidewal k 325.710 325.710
TON 0. 000 0. 00
243. 00000 325.710 79, 147.53
0740 609-20010 Curb Type 2 (Section B) 242.000 242.000
LF 0. 000 0. 00
34. 62000 242.000 8,378.04
0745 609-21010 Curb and Gutter Type 2 (Section |-B) 2, 560. 500 2, 560. 500
LF 0. 000 0. 00
34.47000 2,560.500 88, 260. 44
0750 609-21020 Curb and Gutter Type 2 (Section II-B) 691. 250 691. 250
LF 0. 000 0. 00
38. 85000 691. 250 26, 855. 06
0755 609-21023 Curb and Gutter Type 2 (Section I1-B) (Special) 0. 000 0. 000
LF 0. 000 0. 00

38. 79000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0760 609-24000 Gutter Type 2 (Special) 52. 000 52. 000
LF 0. 000 0. 00
55. 74000 52. 000 2,898. 48
0765 609-24002 Gutter Type 2 (2 Foot) 78.000 78. 000
LF 0. 000 0. 00
23. 38000 78.000 1,823.64
0766 609-24003 CGutter Ty 2 (3 Ft) CO-036 CR-11 24.500 24.500
LF 0. 000 0. 00
36. 50000 24.500 894. 25
0767 609-24004 Gutter Ty 2 (4 Ft) CO- 036 CR-11 149. 000 149. 000
LF 0. 000 0. 00
43. 36000 149. 000 6, 460. 64
0770 609-40010 Curb Type 4 (Section B) 183. 000 183. 000
LF 0. 000 0. 00
21.57000 183. 000 3,947.31
0775 613-00200 *2 Inch Electrical Conduit 17, 709. 000 2,354.500
LF 4,528. 000 80, 824. 80
17. 85000 6, 882. 500 122, 852. 63
0780 613-00400 *4 Inch Electrical Conduit 12, 226. 000 6, 785. 000
LF 266. 000 5,038.04
18. 94000 7,051. 000 133, 545. 94
0785 613-00600 *6 Inch Electrical Conduit 1, 308. 000 1, 308. 000
LF 0. 000 0. 00
51. 51000 1, 308. 000 67,375. 08
0790 613-01075 *3/4 Inch Electrical Conduit (Plastic) 422. 000 422.000
LF 0. 000 0. 00
3. 25000 422. 000 1,371.50
0795 613-01100 *1 Inch Electrical Conduit (Plastic) 287.000 287.000
LF 0. 000 0. 00
3. 79000 287. 000 1,087.73
0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 176. 000 176. 000
LF 0. 000 0. 00

6. 49000 176. 000 1, 142. 24
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PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0805 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 265. 000 6, 265. 000
LF 0. 000 0. 00
10. 82000 6, 265. 000 67, 787. 30
0810 613-01300 *3 Inch Electrical Conduit (Plastic) 453. 000 453. 000
LF 0. 000 0. 00
7.03000 453. 000 3,184.59
0815 613-07001  *Type One Pull Box 129. 000 0. 000
EACH 129. 000 41,178.09
319. 21000 129. 000 41, 178. 09
0820 613-07002 *Type Two Pull Box 78.000 2.000
EACH 48. 000 23,112. 96
481. 52000 50. 000 24,076. 00
0825 613-08000 *Vault (Install Only) 6. 000 6. 000
EACH 0. 000 0. 00
6, 893. 78000 6. 000 41, 362. 68
0830 613-16000  *Luminaire (Special) 178. 000 106. 000
EACH 72.000 193, 839. 84
2,692. 22000 178. 000 479, 215. 16
0830 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0. 00
0835 613-20000 *Light Standard and Luminaire (Install Only) 10. 000 0. 000
EACH 10. 000 3, 495. 00
349. 50000 10. 000 3,495. 00
0840 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0. 00
0845 613-40010  *Light Standard Foundation 25. 000 0. 000
EACH 23.000 27,027.53
1,175.11000 23.000 27,027.53
0850 613-50100 *Li ghting Control Center 1. 000 1. 000
EACH 0. 000 0. 00

32,581. 81000 1. 000 32,581.81
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PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0855 613-50130 *4-Plex Receptacle (Wth Back Box and Cover) 16. 000 13. 000
EACH 2.000 562. 66
281. 33000 15. 000 4,219.95
0860 614-00012 *Sign Panel (Class Il) 605. 500 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
0865 614-00013 *Sign Panel (Class I11) 108. 500 95. 000
SF 0. 000 0. 00
41. 04000 95. 000 3,898. 80
0870 614-00025 *Sign Panel (Cass I) (Install Only) 6. 000 0. 000
SF 6. 000 162. 00
27.00000 6. 000 162. 00
0875 614-00037  Sign Panel (Special) ST-G Ped-Bike Directional 1. 000 1.000
EACH 0. 000 0. 00
2,311. 20000 1. 000 2,311. 20
0880 614-00041  *Sign Post (Special) 4. 000 0. 000
EACH 4. 000 4,104. 00
1, 026. 00000 4. 000 4,104.00
0885 614-00041  Sign Post (Special) 4 Inch Square - Length A 3. 000 3. 000
EACH 0. 000 0. 00
475. 20000 3. 000 1, 425. 60
0890 614-00041 Si gn Post (Special) 4 Inch Square - Length B 1. 000 1. 000
EACH 0. 000 0. 00
669. 60000 1. 000 669. 60
0895 614-00041 Sign Post (Special) 3 Inch Round - Length A 0. 000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0900 614-00041 Si gn Post (Special) Bracket - Break Safe AS4 4 Inch 3. 000 3. 000
Rect angu
EACH 0. 000 0. 00
1, 188. 00000 3. 000 3,564.00
0905 614-00041  Sign Post (Special) Bracket - 3 Inch Round Base 4. 000 4. 000
EACH 0. 000 0. 00

432. 00000 4. 000 1, 728.00
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PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0910 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
40, 716. 00000 1. 000 40, 716. 00
0915 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,390. 000 0. 000
LF 0. 000 0. 00
2.06000 0. 000 0. 00
0920 614-87333 *Closed Circuit Television Canera (Traffic 1. 000 1. 000
Surveil |l ance)
EACH 0. 000 0. 00
17, 772. 78000 1. 000 17,772.78
0925 619- 00002 *Wat er Service 23. 000 23.000
EACH 0. 000 0. 00
4,228.20000 23. 000 97, 248. 60
0930 619-00007  *Connect To Existing Waterline 13. 000 13. 000
EACH 0. 000 0. 00
1, 965. 60000 13. 000 25,552. 80
0935 619- 06060 *6 Inch Ductile Iron Pipe 35. 000 35. 000
LF 0. 000 0. 00
187. 92000 35. 000 6,577.20
0940 619-06080 *8 Inch Ductile Iron Pipe 874.500 874.500
LF 0. 000 0. 00
352. 08000 874. 500 307, 893. 96
0945 619-06100 *10 Inch Ductile Iron Pipe 43. 000 43. 000
LF 0. 000 0. 00
251. 64000 43. 000 10, 820. 52
0950 619-06120 *12 Inch Ductile Iron Pipe 1, 051. 000 1, 051. 000
LF 0. 000 0. 00
178. 20000 1, 051. 000 187, 288. 20
0950 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0. 00
0955 619-06160 *16 Inch Ductile Iron Pipe 834. 830 834. 830
LF 0. 000 0. 00

298. 08000 834. 830 248, 846. 13
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PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0030
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
61. 40000 0. 000 0. 00
0960 619-10160 *16 Inch Wel ded Steel Pipe 27.500 27.500
LF 0. 000 0.00
631. 78000 27.500 17, 373. 95
0960 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
73. 68000 0. 000 0. 00
0965 619-10200 *20 Inch Wl ded Steel Pipe 120. 000 120. 000
LF 0. 000 0.00
87. 48000 120. 000 10, 497. 60
0965 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
62. 61000 0. 000 0. 00
0970 619-10240 *24 Inch Wl ded Steel Pipe 109. 000 109. 000
LF 0. 000 0.00
132. 84000 109. 000 14, 479. 56
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
121. 60000 0. 000 0. 00
0971 900- 00014 Added Item (Lunp Sum)/ / CO- 002 Waterline Casing Pipe 1. 000 1. 000
Spacers and Rubber Seal s
LS 0. 000 0.00
18, 416. 88000 1.000 18, 416. 88
0975 619-50060 3/4 Inch Plastic Pipe 400. 000 400. 000
LF 0. 000 0.00
5. 40000 400. 000 2,160. 00
0980 619-50120 1-1/2 Inch Plastic Pipe 931. 000 931. 000
LF 0. 000 0.00
8. 64000 931. 000 8,043. 84
0985 619-50160 2 Inch Plastic Pipe 3, 054. 000 3, 054. 000
LF 0. 000 0.00

10. 80000 3, 054. 000 32,983. 20



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0990 619-50200 2-1/2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
11. 34000 0. 000 0.00
0995 619-50240 3 Inch Plastic Pipe 5, 519. 000 5,519. 000
LF 0. 000 0.00
11. 88000 5, 519. 000 65, 565. 72
1000 619-50320 4 Inch Plastic Pipe 1, 342. 000 1, 342. 000
LF 0. 000 0. 00
16. 20000 1, 342. 000 21, 740. 40
1005 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0.00
4, 833. 00000 2.000 9, 666. 00
1010 619- 75000 *Cast |ron Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00
990. 36000 28. 000 27, 730. 08
1015 619-75048 *6 Inch Gate Val ve 4. 000 4.000
EACH 0. 000 0.00
1, 585. 44000 4.000 6,341.76
1020 619- 75064 *8 Inch Gate Valve 10. 000 10. 000
EACH 0. 000 0. 00
2,198. 88000 10. 000 21, 988. 80
1025 619-76120 *12 Inch Butterfly Valve 3.000 3. 000
EACH 0. 000 0.00
2,958. 12000 3. 000 8, 874. 36
1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1,218. 16000 0. 000 0.00
1030 619-76128 *16 Inch Butterfly Valve 9. 000 9. 000
EACH 0. 000 0.00
4, 596. 45000 9. 000 41, 368. 05
1035 621- 00450 *Det our Pavenent 6, 392. 320 6, 392. 320
Sy 0. 000 0. 00

69. 52000 6, 392. 320 444,394. 09



CONTI D

PREV QTY/

Roadway

CAT NO0250

1040 621-00500

1045

623- 00156

1050

623-01708

1055

623- 03108

1060

623- 04008

1065

623- 05012

1070

623- 06900

1075

623- 08108

1080

625- 00000

1085

625- 00001

1090 626-00100

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Tenporary Bridge

Irrigation Bubbler

1 I'nch Backflow Preventer

Val ve

1 Inch Automatic Control

1 Inch Quick-Coupler Valve

1-1/2 Inch Gate Val ve

Val ve Box

8 Station Automatic Controller

*Construction Surveying

Construction Surveying (Hourly)

*Mbbi | i zation (without Autopay) 18158

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

1. 000

418, 999. 56000

0. 000

EACH
12. 96000
0. 000

EACH
598. 32000
1. 000

EACH
152. 27000
6. 000

EACH
142. 56000
1. 000

EACH
54. 00000
6. 000

EACH
58. 32000
1. 000

EACH
3, 119. 04000
1. 000

LS

326, 953. 94000

282. 750
HOUR
162. 00000
1. 000
LS

9, 685, 475. 73000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 000
. 750

. 000
. 000
. 000

Page 23

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

418, 999

152.

855.

54

349.

3,119

326, 953

45, 805

9, 685, 475

56

.00

.00

27

36

00

92

04

94

50

73
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Roadway

CAT NO0250

1095 626-01000

1096

900- 00010

1097

900- 00010

1100

627- 00005

1105

627-00011

1110

630- 00000

1115

630- 00007

1120

630- 00012

1125

630- 00040

1130

630- 00041

1135 630-80001

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

*Public Information Services

Added Item (Hour)/ CO 003 Public Infornmation Services

Added Item (Hour)/ CDOT PPIM/ CO 025

*Epoxy Pavenent Marking

*Pavenent Marking Pai nt (\Waterborne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Traffic Incident Managenent

Pl an Devel opnent

*Traffic Incident Managenent

Pl an | npl enentati on

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

0. 000

479, 520. 00000

2, 800. 000

HOUR
199. 80000
481. 000

HOUR
172. 80000
19. 750

GAL
162. 00000
23. 000

GAL
81. 00000
57,700. 000

HOUR
27.97000
195. 000

DAY
194. 40000
790. 000

DAY
1,188. 00000
1. 000

LS
5, 184. 00000
0. 000

MON
729. 00000
18. 000

EACH

162. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,685.500
0. 000
2, 685. 500

481. 000
0. 000
481. 000

19. 750
0. 000
19. 750

23. 000
0. 000
23.000

52,722.000
0. 000
52,722.000

195. 000
0. 000
195. 000

764. 000
0. 000
764. 000

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

16. 200
0. 000
16. 200

Page 24
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

536, 562

83, 116

3,199

1, 863

1,474,634

37,908

907, 632

4, 665

2,624

.00

90

80

50

00

34

00

00

60

.00

40



CONTI D

Roadway

CAT NO0250

1140 630-80002

1145

630- 80335

1150

630- 80341

1155

630- 80342

1160

630- 80343

1165

630- 80344

1170

630- 80350

1175

630- 80355

1180

630- 80358

1185

630- 80360

1190 630-80363

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

9. 000

EACH
810. 00000
20. 000

EACH
216. 00000
252. 000

EACH
54. 00000
120. 000

EACH
54. 00000
40. 000

EACH
54. 00000
2, 145. 250

SF

19. 44000
15. 000

EACH
54. 00000
8. 000

EACH
1, 080. 00000
7. 000

EACH
162. 00000
275. 000

EACH
54. 00000
0. 000

EACH

54. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 100
0. 000
8. 100

18. 000
0. 000
18. 000

. 800
0. 000
. 800

. 000
0. 000
. 000

36. 000
0. 000
36. 000

1, 930. 725
0. 000
1, 930. 725

13. 500
0. 000
13. 500

7.200
0. 000
7.200

6. 300
0. 000
6. 300

. 500
0. 000
. 500

0. 000
0. 000
0. 000

Page 25
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

6, 561.

3, 888

12, 247

5,832

1,944

37,533

729.

7,776

1, 020

13, 365

00

00

20

00

00

29

00

00

60

00

.00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 18158-BI D ESTI MATE RUN 10/ 31/ 2018
PRQIECT FBR 0821- 094 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 Roadway
1195 630-80370 Concrete Barrier (Tenporary) 4, 082. 000 3,673. 800
LF 0. 000 0. 00
65. 25000 3,673. 800 239, 715. 45
1200 630-80380 *Traffic Cone 610. 000 549. 000
EACH 0. 000 0. 00
5. 40000 549. 000 2,964. 60
1205 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 500 4.950
(Tenporary)
EACH 0. 000 0. 00
3,672. 00000 4.950 18, 176. 40
1210 630-85041 *Mobi | e Attenuator 163. 000 163. 000
DAY 0. 000 0. 00
756. 00000 163. 000 123, 228. 00
1215 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
1220 700- 70002 F/ A ANTI Cl PATED CMO Rai | i ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70010 F/ A Mnor Contract Revisions 550, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70011 F/ A Partnering 33, 000. 000 28, 037. 830
FA 0. 000 0. 00
1. 00000 28, 037. 830 28, 037. 83
1235 700-70012  F/ A Asphalt Pavement Incentive 14, 500. 000 0. 000
FA 14, 302. 630 14, 302. 63
1. 00000 14, 302. 630 14, 302. 63
1240 700-70013 F/ A Concrete Pavenent |ncentive 61, 000. 000 0. 000
F A 60, 846. 630 60, 846. 63
1. 00000 60, 846. 630 60, 846. 63
1245 700-70014 F/ A I ncentive Lane Rental 250, 000. 000 250, 000. 000
FA 0. 000 0. 00
1. 00000 250, 000. 000 250, 000. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

1250 700-70016  F/ A Fuel Cost Adjustnent 2,442.630 2,442.630
F A 0. 000 0. 00
1. 00000 2,442.630 2,442.63
1255 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1260 700-70019  F/ A Asphalt Cenent Cost Adj ustnent 21, 501. 870 21,501. 870
F A 0. 000 0.00
1. 00000 21, 501. 870 21, 501. 87
1265 700-70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1270 700-70195 F/A Uilities and Maintenance of Field Facilities 39, 591. 070 28,909. 130
F A 10, 681. 940 10, 681. 94
1. 00000 39, 591. 070 39, 591. 07
1275 700-70310 F/ A Landscapi ng 34, 824. 860 1,189. 520
F A 33, 635. 340 33, 635.34
1. 00000 34, 824. 860 34, 824. 86
1280 700-70380 F/ A Erosion Control 962. 960 962. 960
F A 0. 000 0.00
1. 00000 962. 960 962. 96
1285 700- 70589 F/ A Environmental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1290 700-71000  CMGC Overrun Pool 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1292 700-70035 F/A/ CO002 UniformTraffic Control (City of G enwood 130, 643. 000 130, 643. 000
Springs
Prings) F A 0. 000 0. 00
1. 00000 130, 643. 000 130, 643. 00
1293 700-70035 F/ A Public Information 116, 511. 570 116, 511. 570
F A 0. 000 0. 00

1. 00000 116, 511. 570 116, 511. 57



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

1294 700-70035 F/ A Travel Demand Managenent (CO 038) 49, 928. 620 24, 289. 420
FA 25, 639. 200 25,639. 20
1. 00000 49, 928. 620 49, 928. 62
2230 208-00400 Water Control / CO 009 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
2235 250-00050 Moni tori ng Technician / CO 009 112. 670 68.670
HOUR 44.000 9, 900. 00
225. 00000 112. 670 25, 350. 75
2240 250-00120 Material Sanpling and Delivery / CO 009 10. 000 10. 000
EACH 0. 000 0. 00
925. 00000 10. 000 9, 250. 00
2245 900- 00024  Added Item (Ton)/ Material Handling (Stockpile) / 168. 840 168. 840
CO- 009
TON 0. 000 0. 00
135. 00000 168. 840 22,793. 40
2250 900-00024 Added Item (Ton)/ Solid Waste Disposal / CO 009 1, 000. 650 1, 000. 650
TON 0. 000 0. 00
210. 00000 1, 000. 650 210, 136. 50
2255 700- 70037 F/ A Contami nated Soil / CO 009 16, 728. 660 16, 728. 660
FA 0. 000 0. 00
1. 00000 16, 728. 660 16, 728. 66
2260 700-70035 F/ A Snownelt System Repairs / CO 007 MCR No. 2 1, 851. 980 1,851.980
FA 0. 000 0. 00
1. 00000 1, 851. 980 1,851.98
2265 900-00007 Added Item (Each)/ Install Backflow Prevention / 8. 000 8. 000
CO- 007 MCR No. 3
EACH 0. 000 0. 00
2, 825. 00000 8. 000 22,600. 00
2270 700-70035 F/ A Pedestrian ADA Shuttle / CO 007 MCR No. 4 7,507. 080 7,507. 080
FA 0. 000 0. 00
1. 00000 7,507. 080 7,507.08
2285 900-00006 Added Item (Dollar)/ Wrking Tine Violation Incident - 3, 450. 000 -3, 450. 000
Rat e
DOL 0. 000 0. 00

1. 00000 -3, 450. 000 -3, 450. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

2290 900-00006 Added Item (Dollar)/ Overweight Price Reduction - SS -2, 256. 000 -2, 256.000
105. 18
DOL 0. 000 0.00
1. 00000 -2, 256. 000 -2,256.00
2305 900- 00004 Added Item (Cubic Yard)/ Install North Causeway / 2,918. 000 0. 000
CO- 021
cY 2,918. 000 280, 157. 18
96. 01000 2,918. 000 280, 157. 18
2310 700- 70035 F/A Wnter Protect 8h St Concrete / CO 022 MCR No. 5 3,728.210 3,728.210
FA 0. 000 0.00
1. 00000 3,728. 210 3,728.21
2365 700- 70035 F/ A Wnter Concrete Protection CO 036 CR-11 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2370 202- 05026 Sawi ng Asphalt Mat (6 In) CO 036 CR 11 1, 462. 000 1, 462. 000
LF 0. 000 0.00
4.00000 1, 462. 000 5, 848. 00
2375 900- 00022 Added Item (Square Yard)/ Anti-Gaffiti Coating / 2, 356. 000 883. 000
CO- 037
SY 1,473.000 56, 460. 09
38. 33000 2, 356. 000 90, 305. 48
2385 900-00014 Added Item (Lump Sum)/ JV #53 Wall R StormDrain / 1.000 1.000
CO 042 MCR-28
LS 0. 000 0.00
8, 748. 00000 1. 000 8, 748. 00
2400 202-00831 Rem Traf Sig Head CO- 044 / JV#74 13. 000 13. 000
EACH 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
2405 614-70000 Prog Traf Sig Face CO-044 |/ JV#74 13. 000 13. 000
EACH 0. 000 0.00
4,861. 89000 13. 000 63, 204. 57
2410 607-53173 Fence CL (Spec) (72 In) / CO 045 1, 100. 000 0. 000
LF 1, 100. 000 31, 526. 00
28. 66000 1, 100. 000 31, 526. 00
2415 607-52905 End Post (CL) (72 in) / CO 045 2.000 2.000
EACH 0. 000 0.00

215. 00000 2.000 430. 00



CONTI D

Roadway

CAT NO0250

2420 607-52910

2425

607-53197

2430

607-60208

2435

607-53244

2440

626- 00100

2445

900- 00014

2450

900- 00014

2455

206- 00000

2460

507-00100

2465

900- 00005

2470 900- 00004

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

Corner and Line Br Post (CL) (72 in) / CO 045

Fence CL (Spec) (96 In) / CO 045

8 Ft

Gate S (CL) Post & Bracing / CO 045

Fence CL (144 In) (Spec) / CO 045

Mobi | i zation (w o Autopay) / CO 045

Added Item (Lunp Sum)/ Lift Station Fence / CO 045

Added Item (Lunmp Sum)/

Install

Str Excav / CO 046

Conc S and D Pave (Reinf) / CO 046

Added Item (Day)/ Place Concrete at N ght / CO 046

Added Item (Cubic Yard)/ San Diego Buff / CO 046

Turnstile / CO 045

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
245. 00000
222. 000
LF
49. 44000
1. 000
EACH
2, 200. 00000
33. 000
LF
178. 33000
1. 000
LS
5, 000. 00000
1. 000
LS
15, 776. 00000
1. 000
LS
2, 000. 00000
427. 000
cy
65. 50000
144. 000
cy
810. 00000
2.000
DAY
5, 000. 00000
144. 000
cy

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

222.000
0. 000
222.000

1. 000
0. 000
1. 000

33. 000
0. 000
33. 000

0. 000
1. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
427. 000
427.000

0. 000
144.000
144.000

2.000
0. 000
2.000

144. 000
0. 000
144. 000

Page 30
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5, 000

27,968

116, 640

.00

.00

.00

.00

00

.00

.00

50

00

.00

.00

10: 15: 48

AMOUNT

490.

10, 975

2,200

5, 884

5, 000

15,776

2,000

27,968

116, 640

10, 000

11, 520

00

68

00

89

00

00

00

50

00

00

00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 18158-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT FBR 0821- 094 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0250 Roadway
2485 900- 00014 Added Item (Lunp Sum)/ DDA Monurent Install & Wre / 1. 000 1.000
CO 048 MCR- 40
LS 0. 000 0. 00
11, 420. 00000 1. 000 11, 420. 00
2490 612-00021 Delin (Ty |I) (Barrier) / CO 048-MCR-41 50. 000 50. 000
EACH 0. 000 0. 00
35. 64000 50. 000 1, 782.00
2495 900- 00004 Added Item (Cubic Yard)/ JV #87 Planter Topsoil / 48. 000 48. 000
CO 048 MCR-42
cY 0. 000 0. 00
231. 50000 48. 000 11, 112. 00
2500 614-87690 Et hernet Switch / CO 048 MCR-43 1. 000 1. 000
EACH 0. 000 0. 00
1, 784. 00000 1. 000 1, 784.00
2505 900-00021  Added Item (Square Foot)/ JV #56 Paver Cost |ncrease / 9, 101. 000 9, 101. 000
CO 048 MCR-44
SF 0. 000 0. 00
2. 08000 9, 101. 000 18, 930. 08
2510 626-00100 Mobi | i zation (W o Autopay) Pavenent Marking / CO 050 1. 000 1. 000
MCR- 45
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
2515 627-30105 Pvnt Mg Paint (Ws) / CO 050 MCR-46 248. 000 248. 000
SF 0. 000 0. 00
16. 65000 248. 000 4,129. 20
2520 627-30110 Pvnt Mg Paint (XS) / CO 050 MCR-47 1, 302. 000 1, 302. 000
SF 0. 000 0. 00
13. 32000 1, 302. 000 17,342.64
2525 900-00014 Added Item (Lunp Sum)/ JV #81 Landscape Restoration / 1.000 1.000
CO 050 MCR-48
LS 0. 000 0. 00
8, 849. 00000 1. 000 8, 849. 00
2530 900- 00007 Added Item (Each)/ JV #94 Honey Locust Trees / CO 050 12. 000 12. 000
MCR- 49
EACH 0. 000 0. 00
403. 65000 12. 000 4,843. 80
2535 900-00014  Added Item (Lunp Sum)/ JV #82 Pedestrian Access / 1.000 1.000
CO 050 MCR-50
LS 0. 000 0. 00
14, 319. 00000 1. 000 14, 319. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

2540 603-00036 Cul vert Lining (36 In) / CO051 75. 000 0. 000
LF 75. 000 35, 640. 00
475. 20000 75. 000 35, 640. 00
2545 626- 00100 Mobi | i zation (W o Autopay) / CO 051 1. 000 0. 000
LS 1. 000 16, 200. 00
16, 200. 00000 1. 000 16, 200. 00
2550 614- 03002 Conc Footing (Ty 2) / CO 052 MCR-51 4. 000 0. 000
EACH 4. 000 5, 400. 00
1, 350. 00000 4.000 5, 400. 00
2555 900- 00014 Added Item (Lunp Sum)/ Install COGS Pl aques JV#95 / 1. 000 0. 000
CO 052 MCR-52
LS 1. 000 4, 388. 29
4, 388. 29000 1. 000 4, 388. 29
2560 900-00014 Added Item (Lunmp Sum)/ Rai nmaster Eagle JV#96 / CO 052 1. 000 0. 000
MCR- 53
LS 1. 000 9, 986. 69
9, 986. 69000 1. 000 9, 986. 69
2565 900-00014 Added Item (Lunp Sum)/ Abut. 9 Plaque JV#98 / CO 052 1. 000 0. 000
MCR- 54
LS 1. 000 14, 587. 16
14, 587. 16000 1. 000 14, 587. 16
2570 900- 00014 Added Item (Lump Sum)/ S2M Seal & Trim Grates / CO 052 1. 000 0. 000
MCR- 55
LS 1. 000 5, 705. 56
5, 705. 56000 1. 000 5, 705. 56
2575 900- 00014 Added Item (Lunp Sum)/ S2M Abut. 9 Stairs / CO 052 1. 000 0. 000
MCR- 56
LS 1. 000 7,588. 17
7,588. 17000 1. 000 7,588. 17
2580 900-00014  Added Item (Lunp Sum)/ S2M Seal Curb Joints / CO 052 1. 000 0. 000
MCR- 57
LS 1. 000 7,070. 82
7,070. 82000 1. 000 7,070. 82
2585 900-00012 Added Item (Foot)/ Precast Footer Block / CO 052 518. 000 0. 000
MCR- 58
LF 518. 000 11, 634. 28
22. 46000 518. 000 11, 634. 28
2590 626-00100 Mobi | i zation (w o Autopay) Additional Signs / CO 052 1.000 0. 000
MCR- 59
LS 1. 000 4,918. 32

4,918. 32000 1. 000 4,918. 32



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

2595 900-00014  Added Item (Lunp Sum)/ Redesigned Precast JV#73 / 1. 000 0. 000
0052 R 60 LS 1.000 23,471.12
23,471. 12000 1. 000 23,471. 12
2600 900-00014  Added Item (Lunp Sun)/ Renoval of Substructure / 1. 000 0. 000
00083 LS 1. 000 117, 740. 43
117, 740. 43000 1. 000 117, 740. 43
2610 900-00006 Added Item (Dollar)/ Subcontractor Non-Payment C ains 0. 000 0. 000
DOL -12,235.730 -12,235.73
1. 00000 -12,235.730 -12,235.73

CAT 0250 CURRENT AMT $29, 119, 388.46 $ 1, 565, 584. 27 $27, 910, 770. 39
CAT NO0251 Det our

1295 202-00010 *Rermoval of Tree 8. 000 8. 000
EACH 0. 000 0. 00
783. 00000 8. 000 6, 264. 00
1300 202-00035 *Renpoval of Pipe 58. 000 58. 000
LF 0. 000 0. 00
57.56000 58. 000 3, 338. 48
1305 202-00200 *Rermoval of Sidewal k 374. 150 374. 150
SY 0. 000 0. 00
17. 12000 374.150 6, 405. 45
1310 202-00202 *Renmpval of Gutter 186. 500 186. 500
LF 0. 000 0. 00
19. 70000 186. 500 3,674.05
1315 202-00203 *Rermoval of Curb and Gutter 1, 130. 500 1, 130. 500
LF 0. 000 0. 00
8. 37000 1, 130. 500 9, 462. 29
1320 202- 00206 *Renmpval of Concrete Curb Ranp 25. 000 25. 000
Sy 0. 000 0. 00
6. 37000 25. 000 159. 25
1325 202-00210 *Renoval of Concrete Pavenent 1, 831. 130 1,831.130
SY 0. 000 0. 00

15. 12000 1,831.130 27, 686. 69



CONTI D

CAT NO0251

1330

1335

1340

1345

1350

1355

1360

1365

1370

1375

1380

202- 00220

202- 00240

202- 00250

202- 00700

202- 00810

202- 00895

202- 01000

202- 01130

202-01170

202- 04002

203- 00010

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Det our

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of

Li ght Standard

*Renoval of

Ground Sign

Renoval of

I npact Attenuat or

of Fence

*Renoval

*Rermoval of Guardrail Type 3

Renoval of Guardrail Type 7

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 610. 220
sy
11. 23000
20, 130. 900
%
2. 69000
6, 985. 000
SF
2. 97000
5. 000
EACH
633. 00000
30. 000
EACH
48. 60000
1. 000
EACH
1, 620. 00000
270. 000
LF
8. 80000
137. 000
LF
3. 13000
0. 000
LF
12. 28000
0. 000
EACH
777. 60000
13, 188. 000
cy

29. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,610. 220
0. 000

7,610. 220

20, 130.
0. 000
900

900

20, 130.

6, 985. 000
0. 000

6, 985. 000

5. 000
0. 000
5. 000

14. 000
16. 000
30. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13, 188. 000
0. 000

13, 188. 000

Page 34

ESTI MATE RUN 10/ 31/ 2018

777.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

85, 462

54,152

20, 745

3,165

1, 458

1,620

2,376

428.

393, 002

7

12

45

00

00

00

00

81

.00

.00

40



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1385 203-00060  *Enmbanknent Material (Conplete In Place) 5, 858. 000 5, 858. 000
cY 0. 000 0. 00
15. 01000 5, 858. 000 87, 928. 58
1390 203-01500 *Bl adi ng 5.000 5. 000
HOUR 0. 000 0.00
166. 32000 5. 000 831. 60
1395 203-01510 *Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0.00
1400 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0.00
120. 96000 0. 000 0. 00
1405 203-01594 *Conbi nati on Loader 17. 000 17. 000
HOUR 0. 000 0. 00
127. 44000 17. 000 2,166. 48
1410 203-01597 *Pot hol i ng 5.000 5. 000
HOUR 0. 000 0.00
239. 76000 5. 000 1, 198. 80
1415 208-00050 StormDrain Inlet Protection 113. 000 113. 000
EACH 0. 000 0.00
182. 52000 113. 000 20, 624. 76
1420 210-00007 *Reset Wheel Stop 12. 000 12. 000
EACH 0. 000 0.00
23.76000 12. 000 285.12
1425 210- 00050 *Reset Fire Hydrant 2.000 2.000
EACH 0. 000 0.00
9, 666. 00000 2.000 19, 332. 00
1430 210-00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0.00
1, 688. 01000 0. 000 0. 00
1431 210-00810 Res Ground Sign / CO 017 CR-7 0. 000 0. 000
EACH 0. 000 0. 00

118. 80000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36
PCN: 18158-BI D ESTI MATE RUN 10/ 31/ 2018
PRQIECT FBR 0821- 094 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0251 Detour
1435 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
1440 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2, 759. 24000 1. 000 2,759.24
1445 210- 00855 *Reset Traffic Signal Controller Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
4,230. 84000 0. 000 0. 00
1450 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0.00
1455 210-04010  *Adjust Manhol e 24.000 24.000
EACH 0. 000 0. 00
612. 36000 24.000 14, 696. 64
1460 210- 04020 *Modi fy Inlet 2.500 2.500
EACH 0. 000 0. 00
1, 420. 20000 2.500 3, 550. 50
1465 210-04050  *Adjust Val ve Box 13. 000 13. 000
EACH 0. 000 0. 00
378. 00000 13. 000 4,914. 00
1470 212-00006 Seedi ng (Native) 0. 500 0.500
ACRE 0. 000 0. 00
1, 036. 80000 0. 500 518. 40
1475 213-00008 Mul ching (Wbod Chi p) 0. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0. 00
1480 214-00230 Deci duous Tree (3 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
415. 80000 0. 000 0.00
1485 304-06000  *Aggregate Base Course (C ass 6) 2, 230. 360 2, 230. 360
TON 0. 000 0. 00
34. 34000 2,230. 360 76, 590. 56



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1490 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
1495 403-34771 *Hot M x Asphalt (Gading SX) (75) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0. 00
1496 403-34751 HVA (G SX) (75) (PG 64-28) 5, 645. 650 5, 645. 650
TON 0. 000 0. 00
92. 85000 5, 645. 650 524, 198. 60
1500 411-10255 *Enul si fied Asphalt (Sl ow Setting) 2,964.000 2,964.000
GAL 0. 000 0. 00
2.70000 2,964. 000 8, 002. 80
1505 412-00801 Concrete Pavenent (8 Inch) (Special) 28. 000 28. 000
Sy 0. 000 0. 00
163. 07000 28. 000 4, 565. 96
1510 503-00036 *Drilled Caisson (36 Inch) 30. 000 0. 000
LF 30. 000 16, 646. 70
554. 89000 30. 000 16, 646. 70
1515 506- 00209 *Riprap (9 Inch) 31. 400 31. 400
cY 0. 000 0. 00
145. 80000 31. 400 4,578.12
1520 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 71.500 71.500
LF 0. 000 0. 00
109. 35000 71. 500 7,818.53
1525 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 19. 000 19. 000
LF 0. 000 0. 00
345. 49000 19. 000 6,564. 31
1530 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
186. 84000 0. 000 0. 00
1535 603-05030 *30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00

1, 866. 24000 1. 000 1, 866. 24



CONTI D

PREV QTY/

Det our

CAT NO0251

1540 604- 00505

1545

604-19000

1550

604- 19105

1555

606- 00301

1560

606- 01340

1565

606- 01370

1570

606- 01385

1575

606- 01390

1580

608- 00000

1585

608- 00010

1590 608-00015

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Inlet Type D (5 Foot)

*I nl et

Speci al

*Inlet Type R L 5 (5 Foot)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3J

*End Anchorage Type 3K

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
6, 453. 00000
1. 000
EACH
5, 594. 40000
1. 000
EACH
7,111. 80000
375. 000
LF
20. 36000
3. 000
EACH
2,171. 55000
6. 000
EACH
1, 582. 52000
0. 000
EACH
1, 015. 85000
2.000
EACH
2, 788. 99000
207. 660
sy
57. 63000
91. 960
%
87. 38000
116. 000
SF

62. 75000

QrY TH'S PERI OD
QTY TO DATE

91.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 660
. 000
. 660

960

. 000
91.

960

. 000
. 000
. 000

Page 38

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

6, 453

5,594

7,111.

7,635

6,514

9, 495

5,577

11, 967

8, 035

7,279

00

40

80

00

65

12

.00

98

45

46

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1595 608-01000  *Bitum nous Sidewal k 0. 000 0. 000
TON 0. 000 0.00
243. 00000 0. 000 0. 00
1600 609-21010 Curb and CGutter Type 2 (Section I-B) 159. 000 159. 000
LF 0. 000 0. 00
34. 47000 159. 000 5, 480. 73
1605 609-21020 Curb and CGutter Type 2 (Section Il-B) 858. 000 858. 000
LF 0. 000 0.00
38. 85000 858. 000 33, 333. 30
1610 609-24006 Gutter Type 2 (6 Foot) 51. 000 51. 000
LF 0. 000 0. 00
58. 86000 51. 000 3,001. 86
1615 609-60011 Curb Type 6 (Section M 756. 000 756. 000
LF 0. 000 0.00
20. 97000 756. 000 15, 853. 32
1620 613-00202 2 Inch Electrical Conduit (Jacked) (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00
1625 613-00300 *3 Inch Electrical Conduit 4,923. 000 1, 083. 000
LF 0. 000 0.00
12. 98000 1, 083. 000 14, 057. 34
1630 613-07050 *Pul | Box (13"x24"x18") Deep 4.000 0. 000
EACH 0. 000 0. 00
481. 52000 0. 000 0.00
1635 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
46, 834. 30000 1. 000 46, 834. 30
1640 614-00011 *Sign Panel (Class I) 969. 300 634. 250
SF 335. 050 9, 408. 20
28. 08000 969. 300 27,217. 94
1645 614-00012  *Sign Panel (Cass I|1) 199. 000 18. 000
SF 181. 000 6, 841. 80

37.80000 199. 000 7,522.20



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1650 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 41.000 8. 000
EACH 32.000 3,974. 40
124. 20000 40. 000 4, 968. 00
1655 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 73. 000 1. 000
Sl i pbase
b EACH 72.000 17, 884. 80
248. 40000 73.000 18, 133. 20
1660 614-70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 9. 000
EACH 2.000 1,103.70
551. 85000 11. 000 6, 070. 35
1665 614-70336 *Traffic Signal Face (12-12-12) 18. 000 18. 000
EACH 0. 000 0. 00
762. 85000 18. 000 13, 731. 30
1670 614-70560 *Traffic Signal Face (12-12-12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
1, 290. 89000 0. 000 0. 00
1675 614-72855 *Traffic Signal Controller Cabinet 1. 500 1.500
EACH 0. 000 0. 00
27,397.68000 1. 500 41, 096. 52
1680 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 0. 000 0. 000
EACH 0. 000 0. 00
1, 683. 68000 0. 000 0. 00
1685 614-72860 *Pedestrian Push Button 13. 000 10. 000
EACH 0. 000 0. 00
223.99000 10. 000 2,239.90
1690 614-72890 *Span Wre Cable 343. 000 232. 000
LF 0. 000 0. 00
19. 48000 232.000 4,519. 36
1695 614-79858 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 0. 000 0. 000
EACH 0. 000 0. 00
1, 097. 20000 0. 000 0. 00
1696 614-80313 Barricade (Ty 3 F-C) / CO-017 CR-7 0. 000 0. 000
EACH 0. 000 0. 00

931. 60000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0251

1700

1705

1710

1715

1720

1725

1730

1735

1740

1745

1750

614- 85316

619- 00002

625- 00000

627- 00005

627-00011

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80335

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Det our

*Traffic Signal

Span Wre Pole (16 Inch)

*Wat er Service

*Construction Surveying

*Epoxy Pavenent Marking

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

4.000

12, 728. 23000

1. 000

EACH
4, 228. 20000
1. 000

LS

326, 953. 94000

370. 600
GAL
162. 00000
284.710
GAL
81. 00000
618. 000
SF
25. 92000
1, 237. 000
SF
15. 12000
3, 002. 000
HOUR
27.97000
27.000
DAY
194. 40000
104. 000
DAY
1,188. 00000
0. 000
EACH

216. 00000

QrY TH'S PERI OD
QTY TO DATE

284.
. 000
284.

1,237
. 000
1,237

3, 002.
. 000
3, 002.

27.
. 000
27.

104.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 600
. 000
. 600

710

710

. 000
. 000
. 000

000

000

000

000

000

000

000

. 000
104.

000

. 000
. 000
. 000

Page 41

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

50, 912

4,228

326, 953

60, 037

23, 061.

16,018

18, 703

83, 965

5, 248

123,552

92

20

94

20

51

56

44

94

80

00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1755 630-80338 *Barricade (Type 3 M D) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
1760 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
54.00000 0. 000 0.00
1765 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1770 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
54.00000 0. 000 0.00
1775 630-80344  *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0. 00
1780 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
1785 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1790 630-80365 *Portabl e Message Sign Panel (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0.00
1795 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 25000 0. 000 0. 00
1800 630-85011  *Inpact Attenuator (Tenporary) 720. 000 648. 000
DAY -3.800 -102. 60
27.00000 644. 200 17, 393. 40
1805 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

18, 304. 08000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

2350 900-00010 Added |tem (Hour)/ Detour Towing / CO 033 553. 000 553. 000
HOUR 0. 000 0. 00
82. 20000 553. 000 45, 456. 60
2390 900-00014 Added Item (Lunp Sum)/ JV #59 Detour Timing / CO 042 1. 000 1. 000
MOR- 29 LS 0. 000 0. 00
9, 404. 00000 1. 000 9, 404. 00

CAT 0251 CURRENT AMI $ 2,592,398.57 % 56,534.60 % 2, 533, 968. 69
CAT NO0252 ROADWAY

0190 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0.00
CAT 0252 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0350 STR F-07-A

1810 202-00027 *Rermoval of Riprap 0. 000 0. 000
SY 0. 000 0. 00
24.52000 0. 000 0. 00
1815 202- 00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0.00
709, 322. 43000 1. 000 709, 322. 43
1820 206-00000  Structure Excavation 2, 265. 000 2, 265. 000
cY 0. 000 0. 00
41.77000 2, 265. 000 94, 609. 05
1825 206- 00050 *Structure Backfill (Special) 88. 000 88. 000
cY 0. 000 0.00
78. 83000 88. 000 6, 937. 04
1830 206-00100 *Structure Backfill (Cass 1) 2,316. 000 2, 316. 000
cY 0. 000 0. 00
65. 14000 2, 316. 000 150, 864. 24
1835 206-00200  Structure Backfill (Class 2) 1, 108. 000 1,108. 000
cY 0. 000 0.00
35. 68000 1, 108. 000 39, 533. 44
1840 206-00360  *Mechani cal Reinforcenment of Soil 1, 586. 100 1, 586. 100
cY 0. 000 0. 00

34. 47000 1,586. 100 54, 672. 87



CONTI D

STR F-07-A

CAT NO0350

1845 206-01781

1850

206- 01782

1855

206- 01783

1860

206- 01784

1865

206- 01785

1870

208- 00400

1875

403- 34721

1880

420- 00102

1885

503- 00060

1890

503- 00078

1895 503-00300

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

*Shoring (Area 1)

Shoring (Area 2)

*Shoring (Area 3)

*Shoring (Area 4)

*Shoring (Area 5)

Wat er Control

* Hot

M x Asphalt (G ading SX) (75) (PG 58-28)

Ceotextile (Erosion Control) (O ass 1)

*Drilled Caisson (60 Inch)

*Drilled Caisson (78 Inch)

*Cai sson Load Test

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

1. 000

60, 647. 79000

1. 000

228, 548. 80000

1.000
LS
201, 988. 08000

1. 000

52, 032. 87000

1. 000

25, 223. 89000

1. 000
LS
1, 303, 028. 01000

0. 000
TON
108. 87000
808. 000
Sy
6. 72000
120. 000
LF
1, 639. 85000
710. 000
LF
3, 400. 73000
1.000
EACH

156, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 750
0. 250
1.000

0. 000
0. 000
0. 000

808. 000
0. 000
808. 000

120. 000
0. 000
120. 000

710. 000
0. 000
710. 000

1. 000
0. 000
1. 000

Page 44

ESTI MATE RUN 10/ 31/ 2018

325, 757

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

60, 647

228, 548

201, 988

52,032

25, 223

1, 303,028

5,429

196, 782

2,414,518

156, 600

79

80

08

87

89

01

.00

76

00

30

00



CONTI D

STR F-07-A

CAT NO0350

1900 504- 05000

1905

506- 00224

1910

506- 01100

1911

506- 00230

1915

509- 00000

1920

512-00101

1925

512-00102

1930

512- 00103

1935

513- 00690

1937

514- 00024

1938 514-00048

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Wre Mesh Facing

Ri prap (24 Inch)

Concrete Bl ock Revetnent

Riprap (30 In) (Special) / CO 004

St eel

*Structural

Bearing Device (Type I)

Bearing Device (Type II)

Bearing Device (Type I11)

Bridge Drain (Special)

Ped Railing (24 In) / CO-018 / F-07-V

Ped Railing (48 In) / CO-018 / F-07-V

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

2, 649. 000
SF
8. 83000

1, 238. 000

153. 05000

0. 000
SY
1, 363. 64000

834. 000

83. 63000

2, 256, 130. 000

LB
0.21434
6. 000
EACH
3, 452. 00000
6. 000
EACH
2,854.12000
21.000
EACH
7,262. 47000
2.000
EACH
32, 055. 26000
93. 000
LF
330. 00000
50. 000
LF

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 649. 000
0. 000
2, 649. 000

1, 238. 000
0. 000
1, 238. 000

0. 000
0. 000
0. 000

834. 000
0. 000
834. 000

2, 256, 130. 000
0. 000
2,256, 130. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

21.000
0. 000
21. 000

2.000
0. 000
2.000

93. 000
0. 000
93. 000

50. 000
0. 000
50. 000

Page 45

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

CUMULATI VE

AMOUNT

23,390

189, 475

69, 747

483,578

20,712

17,124

152, 511.

64, 110

30, 690

17, 500

67

90

.00

42

90

00

72

87

52

00

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 46

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1939 514- 00085 Ped Railing (85 Inch) / CO018 / F-07-V 180. 000 180. 000
LF 0. 000 0. 00
515. 00000 180. 000 92, 700. 00
1940 515-00400 *Concrete Seal er 11, 109. 000 11, 109. 000
SY 0. 000 0. 00
14. 58000 11, 109. 000 161, 969. 22
1945 518-01004 Bri dge Expansion Device (0-4 |nch) 125. 000 125. 000
LF 0. 000 0. 00
321. 45000 125. 000 40, 181. 25
1950 518-01009 Bri dge Expansion Device (0-9 Inch) 55. 000 55. 000
LF 0. 000 0. 00
1, 897. 54000 55. 000 104, 364. 70
1950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
1955 518-02030 Pol yester Concrete End Dam 0. 000 0. 000
CF 0. 000 0. 00
181. 48000 0. 000 0. 00
1960 601-03040 *Concrete Class D (Bridge) 3, 953. 000 3, 953. 000
cY 0. 000 0. 00
989. 36000 3, 953. 000 3,910, 940. 08
1965 601-40002 *Masonry Veneer (Brick) 1, 038. 080 1, 038. 080
SF 0. 000 0. 00
40. 87000 1, 038. 080 42,426. 33
1970 601-40005 *Cut Stone Veneer 10, 150. 290 10, 150. 290
SF 0. 000 0. 00
55. 88000 10, 150. 290 567, 198. 21
1975 601-40400 *Structural Concrete Stain 355. 000 355. 000
SY 0. 000 0. 00
16. 35000 355. 000 5, 804. 25
1980 602-00000 *Reinforcing Steel 215, 381. 000 215, 381. 000
LB 0. 000 0. 00

0. 93160 215, 381. 000 200, 648. 94



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 47

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1985 602-00020 *Reinforcing Steel (Epoxy Coated) 764, 953. 000 764, 953. 000
LB 0. 000 0. 00
1. 05450 764, 953. 000 806, 642. 94
1990 604-19000 *I nl et Special 2.000 2.000
EACH 0. 000 0. 00
5, 594. 40000 2.000 11, 188. 80
1995 606-10705 *Bridge Rail Type 7 (Special) 2,222.600 2,222.600
LF 0. 000 0. 00
207. 96000 2,222.600 462, 211. 90
2000 613-00050 *1/2 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0. 00
4.87000 0. 000 0. 00
2005 613-00075 *3/4 Inch Electrical Conduit 2,400. 500 732.000
LF 301. 500 979. 88
3. 25000 1, 033. 500 3, 358. 88
2010 613-00100 *1 Inch Electrical Conduit 2, 058. 000 500. 500
LF 0. 000 0. 00
6. 49000 500. 500 3,248. 25
2015 613-00201 2 Inch Electrical Conduit (Jacked) 7, 100. 000 7, 100. 000
LF 0. 000 0. 00
17. 85000 7, 100. 000 126, 735. 00
2020 613-00300 *3 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
12. 98000 0. 000 0. 00
2300 900-00014  Added Item (Lunp Sum)/ CSL Grouting F-07-V / JV #9 / 1. 000 1.000
CO 016
LS 0. 000 0. 00
30, 200. 00000 1. 000 30, 200. 00
2330 519-03035 Pl ace Thin Bond Overlay (Poly Conc) / CO 024 6, 253. 000 0. 000
SY 6, 253. 000 261, 187.81
41. 77000 6, 253. 000 261, 187.81
2335 519-03055 Furni sh Thin Bond Overlay (Poly Conc) / CO 024 4, 663. 140 0. 000
CF 4, 663. 140 498, 955. 98

107. 00000 4, 663. 140 498, 955. 98



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48
PCN: 18158-BI D ESTI MATE RUN 10/ 31/ 2018
PRQIECT FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0350 STR F-07-A
2340 626-00100 Mobi i zation (W o Autopay) / CO 024 1. 000 0. 000
LS 1. 000 97, 000. 00
97, 000. 00000 1. 000 97, 000. 00
2345 202-00217 Rem Conc Pvmt (Planing) (Spec) / CO 024 406. 000 406. 000
SY 0. 000 0. 00
68. 50000 406. 000 27,811.00
2380 900-00014 Added Item (Lunmp Sum/ JV #44 Stud Rel ocation / CO 042 1. 000 1.000
MCR- 30
LS 0. 000 0. 00
3, 863. 00000 1. 000 3,863. 00
2395 900-00014 Added Item (Lump Sum)/ Bird Exclusion F-07-V / CO 042 1. 000 1. 000
MCR- 31
LS 0. 000 0. 00
4,372.00000 1.000 4,372.00
2480 900-00014  Added Item (Lunp Sum/ JV #20 Abut 1 WN Forns / CO- 048 1. 000 1.000
MCR- 39
LS 0. 000 0. 00
11, 400. 00000 1. 000 11, 400. 00
CAT 0350 CURRENT AMT $14,258,832.23$ 1, 183, 880. 67 $14, 243, 989. 11
CAT NO0351 7th St Bridge
2025 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 575. 000 575. 000
SY 0. 000 0. 00
34. 45000 575. 000 19, 808. 75
2030 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
312. 03000 0. 000 0. 00
2031 202-00426 Rem Bridge Railing (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 086. 70000 16. 000 17,387. 20
2035 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
169. 63000 0. 000 0. 00
2040 202-05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
5% 0. 000 0. 00
28. 02000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0351 7th St Bridge

2045 420-00510  Ceotextile (Crack Reduction) (H gh Density) 750. 000 750. 000
Sy 0. 000 0. 00
7.20000 750. 000 5, 400. 00
2050 515-00120 *Wat er proofi ng (Menbrane) 575. 000 575. 000
SY 0. 000 0. 00
22.68000 575. 000 13, 041. 00
2055 515-00410 *Concrete Sealer (CalciumN trite) 0. 000 0. 000
Sy 0. 000 0. 00
34. 02000 0. 000 0. 00
2060 601-03540 Concrete Class DT (Deck Topping) 0. 000 0. 000
cY 0. 000 0. 00
5, 234. 17000 0. 000 0.00
2065 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
2070 606-11015 Bridge Rail Type 10R (Special) 0. 000 0. 000
LF 0. 000 0. 00
1, 215. 83000 0. 000 0. 00
2071 606-10200 Brdg Rail (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 548. 09000 16. 000 24,769. 44
CAT 0351 CURRENT AMI  $ 80,406.39 % 0.00% 80, 406. 39

CAT NO0352 Wl | s/ Pedestrian Under pass

2075 206-00000  Structure Excavation 5, 358. 000 5, 358. 000
cY 0. 000 0. 00
41.77000 5, 358. 000 223, 803. 66
2080 206-00100  *Structure Backfill (Class 1) 3, 778. 000 3, 778. 000
cY 0. 000 0. 00
65. 14000 3,778. 000 246, 098. 92
2085 206-00360  *Mechanical Reinforcement of Soil 805. 000 805. 000
cY 0. 000 0. 00

34. 47000 805. 000 27,748. 35



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2090 206-01790 *Shoring (Area 10) 0. 500 0.500
LS 0. 000 0. 00
15, 882. 48000 0. 500 7,941. 24
2095 206-01791 *Shoring (Area 11) 1. 000 1.000
LS 0. 000 0. 00
146, 507. 45000 1. 000 146, 507. 45
2100 206-01792 *Shoring (Area 12) 1.000 1. 000
LS 0. 000 0. 00
31, 447. 00000 1.000 31, 447. 00
2105 206-01793 *Shoring (Area 13) 1. 000 1.000
LS 0. 000 0. 00
34, 982. 02000 1. 000 34, 982. 02
2110 502-00400 End Pl ate 0. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0. 00
2115 502-11274 *Steel Piling (HP 12x74) 338. 000 338. 000
LF 0. 000 0. 00
278. 37000 338. 000 94, 089. 06
2120 502-11489 *Steel Piling (HP 14x89) 1,594. 340 1,594. 340
LF 0. 000 0. 00
282. 10000 1,594. 340 449, 763. 31
2125 504- 05000 *Wre Mesh Facing 1, 560. 000 1, 560. 000
SF 0. 000 0. 00
8. 83000 1, 560. 000 13,774.80
2130 506-00206 *Riprap (6 Inch) 0. 000 0. 000
CY 0. 000 0. 00
149. 04000 0. 000 0. 00
2131 514-00024 Ped Railing (24 In) / CO-018 / Wlls 831. 000 831. 000
LF 0. 000 0. 00
330. 00000 831. 000 274, 230. 00
2132 514-00048 Ped Railing (48 In) / CO018 / Wlls 600. 500 600. 500
LF 0. 000 0. 00

350. 00000 600. 500 210, 175. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2135 515-00400 *Concrete Seal er 0. 000 0. 000
Sy 0. 000 0.00
14. 58000 0. 000 0. 00
2140 518-00100 WAt er st op 830. 500 830. 500
LF 0. 000 0. 00
16. 16000 830. 500 13, 420. 88
2145 601- 03000 *Concrete Cass D 612. 000 612. 000
cY 0. 000 0.00
729. 86000 612. 000 446, 674. 32
2150 601-03050 *Concrete Class D (wvall) 1, 287. 000 1, 287. 000
cY 0. 000 0. 00
765. 98000 1,287.000 985, 816. 26
2155 601-40002  *Masonry Veneer (Brick) 897. 570 897. 570
SF 0. 000 0.00
40. 87000 897. 570 36, 683. 69
2160 601-40007 *Cut Stone Veneer (Ashler) 9, 975. 475 9, 975. 475
SF 0. 000 0. 00
60. 33000 9, 975. 475 601, 820. 41
2160 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0.00
2.25000 0. 000 0. 00
2165 601-40400 *Structural Concrete Stain 354. 000 354. 000
5% 0. 000 0. 00
16. 35000 354. 000 5,787.90
2170 602- 00000 *Rei nforcing Steel 275, 845. 000 275, 845. 000
LB 0. 000 0.00
0. 93160 275, 845. 000 256, 977. 20
2175 602- 00020 *Rei nforcing Steel (Epoxy Coated) 26,519. 000 26, 519. 000
LB 0. 000 0. 00
1. 05450 26, 519. 000 27,964. 29
2180 605-83002 *Ceoconposite Drain with Pipe 974. 850 974. 850
Sy 0. 000 0.00

22.03000 974. 850 21, 475. 95



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2185 605-83580 *8 Inch Pipe Underdrain 10. 000 10. 000
LF 0. 000 0. 00
54. 00000 10. 000 540. 00
2190 606-10705 *Bridge Rail Type 7 (Special) 883. 119 883. 119
LF 0. 000 0. 00
207. 96000 883. 119 183, 653. 43
2195 609-24002 Cutter Type 2 (2 Foot) 194. 000 194. 000
LF 0. 000 0. 00
23.38000 194. 000 4,535.72
2200 613-01075 *3/4 Inch Electrical Conduit (Plastic) 465. 000 465. 000
LF 0. 000 0. 00
3. 25000 465. 000 1,511. 25
2205 613-01100 *1 Inch Electrical Conduit (Plastic) 1,125. 000 354. 000
LF 771. 000 2,922.09
3. 79000 1, 125. 000 4,263.75
2210 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 502. 000 1, 502. 000
LF 0. 000 0. 00
10. 82000 1, 502. 000 16, 251. 64
2215 613-01300 *3 Inch Electrical Conduit (Plastic) 217.500 217.500
LF 0. 000 0. 00
7.03000 217.500 1, 529. 03
2295 900- 00014 Added Item (Lump Sum)/ Ped Tunnel Butyl Rubber / JV 1. 000 1. 000
#17/ CO- 017 CR-7
LS 0. 000 0. 00
4, 952. 15000 1. 000 4,952.15
2315 900-00012 Added Item (Foot)/ JV #21 SlipformBarrier Vall | / 0. 000 0. 000
CO- 022 MCR No. 6
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
2320 504-03411 Ret ai ning Wal | (Boul der) CO 019 CR-8 965. 000 965. 000
SF 0. 000 0. 00
65. 50000 965. 000 63, 207. 50
2325 504-04440  Facing (Special) CO 019 CR-8 887. 000 887. 000
SF 0. 000 0. 00

43. 91000 887. 000 38, 948. 17



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 53

PCN: 18158- Bl D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2360 900-00012 Added Item (Foot)/ Wall Hb Barrier Mdd / CO 029 CR 10 93. 000 93. 000
LF 0. 000 0. 00
209. 61000 93. 000 19, 493. 73
2475 900- 00014 Added Item (Lunmp Sum/ JV #68 Wall F Drains / CO 048 1. 000 1.000
MCR- 38
LS 0. 000 0. 00
4, 456. 00000 1. 000 4, 456. 00
CAT 0352 CURRENT AMI $ 4,500, 524. 08 $ 2,922.09$ 4,500, 524. 08

CAT NO0450 Construction Engineering

2220 620-00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
202, 487. 09000 1. 000 202, 487. 09
2225 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
8, 796. 60000 2.000 17,593. 20
CAT 0450 CURRENT AMT $ 220,080.29 % 0.00% 220, 080. 29

PROJECT TOTAL CURRENT AMI $50, 771, 630.02$ 2, 808, 921. 63 $49, 489, 738. 95



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 10: 15: 48
CONTI D C18158- COMBO ESTI MATE NO 0030 PROG SPEC YR: 2005
PCN: 20588- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 957.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 89. 69 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0063- 050
US 6 WEST GLENWOOD
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 18/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 381, 808. 14 PARTI Cl PATI NG $ 540. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 63,377,492.21 NON- PARTI Cl PATI NG 1,371, 268. 14 0.00
PERCENT COMPLETE: 99. 28% TOTAL EARNI NGS 1,371, 808. 14 0.00
FUNDS AVAI LABLE: $ 10, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,371, 808. 14 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE -21,044.02 1,174. 89
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 350, 764. 12 1,174. 89
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 350, 764. 12 1,174. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,174. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0030
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0.00
CAT 0200 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0200 ROADVWAY

0005 202-00200 Renoval of Sidewal k 161. 800 161. 800
5% 0. 000 0. 00
17. 12000 161. 800 2,770.02
0010 202-00203 Renoval of Curb and Cutter 284. 400 284. 400
LF 0. 000 0.00
8. 37000 284. 400 2,380. 43
0015 202-00206 Renoval of Concrete Curb Ranp 117. 700 117.700
SY 0. 000 0. 00
6. 37000 117.700 749.75
0020 202-00210 Renoval of Concrete Pavenent 687. 640 687. 640
Sy 0. 000 0.00
15. 12000 687. 640 10, 397. 12
0025 202-00220 Renoval of Asphalt Mat 1, 666. 330 1, 666. 330
SY 0. 000 0. 00
11. 23000 1, 666. 330 18, 712. 89
0030 202-00240 *Renpval of Asphalt Mat (Pl aning) 21,548. 000 21,548. 000
Sy 0. 000 0.00
2.69000 21, 548. 000 57,964. 12
0035 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
210. 60000 2.000 421. 20
0040 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0.00
389. 88000 0. 000 0. 00
0045 202- 05030 Sawi ng Asphalt Material (10 Inch) 168. 000 168. 000
LF 0. 000 0. 00

1. 94000 168. 000 325.92



CONTI D

CAT NO0200

0050

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

203- 01594

203- 01597

203- 02330

207- 00205

208- 00002

208- 00045

208- 00051

208- 00103

208- 00105

208- 00106

208- 00205

C18158- COVBO

20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

ROADWAY

Conbi nati on Loader

*Pot hol i ng

Laborer

Topsoi

Erosion Log (12 Inch)

Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

Renova

and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renopval ) 20588

Er osi on Control Supervisor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
HOUR
127. 44000
10. 000
HOUR
239. 76000
38. 500
HOUR
34. 83000
0. 000
cy
80. 46000
125. 000
LF
3. 76000
1. 000
EACH
10, 265. 64000
340. 000
LF
4. 32000
4. 000
HOUR
37. 08000
4. 000
HOUR
94. 88000
108. 000
HOUR
156. 60000
134. 000
HOUR

81. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12.000

10. 000
0. 000
10. 000

38. 500
0. 000
38.500

0. 000
0. 000
0. 000

125. 000
0. 000
125. 000

1. 000
0. 000
1.000

340. 000
0. 000
340. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

108. 000
0. 000
108. 000

134. 000
0. 000
134. 000

Page 3

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

1,529

2,397

1, 340

470.

10, 265

1, 468

148.

379.

16,912

10, 854

28

60

96

.00

00

64

80

32

52

80

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20588-BI D ESTI MATE RUN 10/ 31/ 2018
PRQIECT NHPP0063- 050 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0105 210-01130 *Reset Cuardrail Type 3 20588 0. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0110 210-04010 Adj ust Manhol e 20588 13. 000 13. 000
EACH 0. 000 0. 00
612. 36000 13. 000 7,960. 68
0115 210-04050 Adj ust Val ve Box 25. 000 25. 000
EACH 0. 000 0. 00
378. 00000 25. 000 9, 450. 00
0120 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0125 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0130 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0135 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0140 304-07000 Aggregate Base Course (Class 7) 1, 005. 740 1, 005. 740
TON 0. 000 0. 00
35. 42000 1, 005. 740 35,623.31
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 20588 102. 640 102. 640
TON 0. 000 0. 00
216. 00000 102. 640 22,170. 24
0150 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 6, 202. 170 6,202.170
TON 0. 000 0. 00
95. 04000 6, 202. 170 589, 454. 24
0155 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 056. 000 2, 056. 000
GAL 0. 000 0. 00
2.70000 2, 056. 000 5,551. 20



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20588-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0063- 050 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 412-00800 Concrete Pavenent (8 Inch) 20588 100. 800 100. 800
Sy 0. 000 0. 00
112. 31000 100. 800 11, 320. 85
0165 412-00801 Concrete Pavenent (8 Inch) (Special) 20588 149. 000 149. 000
SY 0. 000 0. 00
135. 04000 149. 000 20, 120. 96
0170 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 20588 0. 000 0. 000
LF 0. 000 0. 00
23.98000 0. 000 0. 00
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
36. 94000 0. 000 0.00
0180 606-01460  *Medi an Termi nal 0. 000 0. 000
EACH 0. 000 0. 00
5, 081. 40000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,111. 40000 0. 000 0. 00
0190 606-02005 *End Anchorage (Fl ared) 20588 0. 000 0. 000
EACH 0. 000 0. 00
1, 728. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
4. 48000 100. 000 448. 00
0200 608-00006 Concrete Sidewalk (6 Inch) 20588 33.000 33. 000
Sy 0. 000 0. 00
122. 31000 33. 000 4, 036. 23
0205 608-00010 Concrete Curb Ranp 20588 258. 000 258. 000
SY 0. 000 0. 00
244. 84000 258. 000 63, 168. 72
0210 609-21020 Curb and Gutter Type 2 (Section Il-B) 20588 265. 000 265. 000
LF 0. 000 0. 00

48. 77000 265. 000 12, 924. 05



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0215 625-00001

0220

626- 00000

0221

626- 00100

0225

626- 01000

0230

627-00005

0235

627-00011

0240

627- 30407

0245

627-30411

0250

700- 70010

0255

700-70012

0260 700-70013

C18158- COVBO

20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

Construction Surveying (Hourly)

*Mobi | i zati on 20588

Mobi | i zation (w o Autopay)

Public Information Services 20588

*Epoxy Paverent Marking

*Pavenent Marking Paint (\Waterborne)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent

I ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

102. 875
HOUR
162. 00000

0. 000
LS
136, 862. 12000

1.000
LS
136, 862. 12000

0. 000

LS
0. 01000
158. 000

GAL
162. 00000
482.500

GAL
81. 00000
789. 000

SF

25. 92000
0. 000

SF
15. 12000
10, 000. 000

F A
1. 00000
21,742.730

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

482.

21,742
0
21,742

. 875
. 000
. 875

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 000
482.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

730
000
730

. 000
. 000
. 000

Page 6

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

16, 665

136, 862

25,596

39, 082

20, 450

21,742

75

.00

12

.00

00

50

88

.00

.00

73

.00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0300

0305

0310

0315

0320

700- 70016

700-70018

700- 70019

700- 70310

700- 70380

700- 71000

606- 00301

202- 01130

606- 02005

606- 00350

606- 01460

C18158- COVBO

20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Landscapi ng

F/ A Erosion Control

CMGC Overrun Pool

Gdrail Ty 3 (6-3) MES

Rem Gdrail Ty 3 20588

End Anchor (Flared) MGS

Gdrail Ty 3 (D) (6-3) MSS

Medi an Term nal MGS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 888. 000
LF
22. 63000
5, 475. 000
LF
3. 13000
3. 000
EACH
2, 487. 64000
300. 000
LF
36. 94000
2.000
EACH

5, 081. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 888. 000
0. 000
5, 888. 000

5, 475. 000
0. 000
5, 475. 000

3. 000
0. 000
3. 000

300. 000
0. 000
300. 000

2.000
0. 000
2.000

Page 7

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

133, 245

17,136

7,462

11, 082

10, 162

.00

.00

.00

.00

.00

.00

44

75

92

00

80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20588-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP0063- 050 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 606-02003 End Anchor (Nonflared) MGS 1.000 1. 000
EACH 0. 000 0. 00
2,111. 40000 1.000 2,111. 40
0330 629-01001 Survey Monurent (Ty 1) CO 034 MCR No. 17 23.000 23. 000
EACH 0. 000 0. 00
108. 00000 23.000 2,484. 00
0335 629-01005 Survey Monument (Ty 5) CO- 034 MCR No. 18 39. 000 39. 000
EACH 0. 000 0. 00
82. 00000 39. 000 3,198. 00
0340 629-01006 Survey Monurent (Ty 6) CO 034 MCR No. 19 14. 000 14.000
EACH 0. 000 0. 00
162. 00000 14.000 2,268. 00
0345 629-01110 Locate Monuments CO- 034 MCR No. 20 0. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,381,268.14$ 0.00$ 1,371, 268. 14

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0.00

0515 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
38. 57000 0. 000 0. 00

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0.00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 708. 15000 0. 000 0.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0030
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0.00

0830 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 552. 00000 0. 000 0.00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0.00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00

0960 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
73. 68000 0. 000 0.00

0965 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
62.61000 0. 000 0. 00

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00

1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1,218. 16000 0. 000 0.00

CAT 0250 CURRENT AMT $ 0.00% 0.00% 0.00
CAT NO0252 ROADWAY

0190 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0.00

CAT 0252 CURRENT AMI  $ 0.00$% 0.00% 0.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0030
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
1, 280. 00000 0. 000 0.00
CAT 0350 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0352 Wl l s/ Pedestrian Underpass

2160 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0. 00
2. 25000 0. 000 0. 00
CAT 0352 CURRENT AMT $ 0.00% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620- 00020 Sanitary Facility 20588 1.000 1. 000
EACH 0. 000 0. 00
540. 00000 1. 000 540. 00
CAT 0400 CURRENT AMT  $ 540.00 $ 0.00% 540. 00

PRQJECT TOTAL CURRENT AMI $ 1,381,808.14 % 0.00$ 1,371,808.14



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 10: 15: 48
CONTI D C18158- COMBO ESTI MATE NO: 0030 PROG SPEC YR: 2005
PCN: 21116- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 957.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  89.69 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP 0821- 104
SH 82 GRAND AVE BRI DGE SAFETY
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 18/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,222,738.10 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 63,377,492.21 NON- PARTI Cl PATI NG 6, 878, 036. 37 130, 340. 79
PERCENT COMPLETE: 95. 23% TOTAL EARNI NGS 6, 878, 036. 37 130, 340. 79
FUNDS AVAI LABLE: $ 344,701. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,878, 036. 37 130, 340. 79
TOTAL CLAI VS $ 0.00 RETAI NAGE -93,882. 86 2,896. 43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 784, 153. 51 133, 237. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 784, 153. 51 133, 237. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133, 237. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

Roadway

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00002

0020

202- 00019

0025

202- 00021

0030

202- 00035

0035

202- 00037

0040

202- 00080

0045

202- 00155

0050

202- 00190

0055 202-00200

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Renoval of Structure (Special)

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Pipe

*Renoval of End Section

Renoval of Guard Post

Renoval of Wall

*Rermoval of Concrete Median Cover Material

*Renoval of Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 498. 00000
1. 000
EACH
2, 700. 00000
0. 000
EACH
422. 67000
5. 000
EACH
1, 188. 00000
3. 000
EACH
1, 350. 00000
320. 000
LF
57. 56000
0. 000
EACH
983. 88000
0. 000
EACH
274. 44000
308. 000
LF
53. 95000
5. 440
sy
23. 76000
822. 020
5%

17.12000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

320. 000
0. 000
320. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

308. 000
0. 000
308. 000

5. 440
0. 000
5. 440

822.020
0. 000
822.020

Page 2

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

15, 498

2,700

5,940

4, 050

18,419

16, 616

129.

14,072

00

00

.00

00

00

20

.00

.00

60

25

98



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00202

202- 00203

202- 00207

202- 00700

202- 00810

202- 00815

202- 00821

202- 00827

202- 00828

202- 00840

202- 01000

Roadway

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

C18158- COMBO
21116-BID
NHPP 0821- 104

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

of Cutter

of Curb and Gutter

of Brick Pavers

of Light Standard

of Ground Sign

of Sign (Special)

of Sign Panel

of Pull Box

of Traffic Signal

of Traffic Signal

of Fence

Equi pnent

Pol e

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
131. 000
LF
19. 70000
4,933. 000
LF
8. 37000
271. 750
sy
16. 63000
8. 000
EACH
633. 00000
6. 000
EACH
48. 60000
2.000
EACH
11, 219. 26000
64. 000
EACH
66. 96000
14. 000
EACH
194. 77000
1. 000
LS
7, 187. 02000
10. 000
EACH
811. 54000
1, 265. 000
LF

8. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

131. 000
0. 000
131. 000

4,933. 000
0. 000
4, 933. 000

271.750
0. 000
271.750

8. 000
0. 000
8. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

43. 000
0. 000
43. 000

14. 000
0. 000
14.000

1. 000
0. 000
1. 000

6. 000
4. 000
10. 000

1, 265. 000
0. 000
1, 265. 000

Page 3

ESTI MATE RUN 10/ 31/ 2018

3, 246

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

2,580

41, 289

4,519

5, 064

291.

22,438

2,879

2,726

7,187

8,115

11, 132

70

21

20

00

60

52

28

78

02

40

00



CONTI D: C18158- COVBO

PCN: 21116-BI D

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0115 202-01130 *Renoval of Guardrail Type 3

0120 202-01170 Renoval of Guardrail Type 7

0125 202-04001 *Plug Cul vert

0130 202-04010 *Cl ean Inlet

0135 203-00100 *Muck Excavation

0140 203-01597 *Pot hol i ng

0145 207-00205 *Topsoi

0150 210- 00050 *Reset Fire Hydrant

0155 210-00427 Reset Pipe Handrailing

0156 210-00476 Reset MVRD CO- 019 CR-8

0160 210-00750 *Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 873. 000
LF
3. 13000
431. 000
LF
12. 28000
4. 000
EACH
343. 44000
0. 000
EACH
389. 88000
110. 710
cy
46. 33000
0. 000
HOUR
239. 76000
1, 354. 740
cy
80. 46000
3. 000
EACH
9, 666. 00000
157. 000
LF
37. 80000
12. 000
EACH
1, 162. 43000
16. 000
EACH

1, 688. 01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,873. 000
0. 000
1,873.000

431. 000
0. 000
431. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

110.710
0. 000
110.710

0. 000
0. 000
0. 000

1,354.740
0. 000
1,354.740

3. 000
0. 000
3. 000

157. 000
0. 000
157. 000

0. 000
12. 000
12. 000

16. 000
0. 000
16. 000

Page 4

ESTI MATE RUN 10/ 31/ 2018

13, 949

.00

.00

.00

.00

.00

.00

.00

.00

.00

16

.00

10: 15: 48

AMOUNT

5, 862

5,292

1,373

5,129

109, 002

28,998

5,934

13,949

27,008

49

68

76

.00

19

.00

38

00

60

16

16



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21116-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 210-00810 Reset Ground Sign WAYFINDING SIGN:  ST-Al - VEH CULAR 3. 000 3. 000
DI RE
EACH 0. 000 0.00
270. 00000 3. 000 810. 00
0170 210-00810 *Reset Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
118. 80000 11. 000 1, 306. 80
0175 210-00810 *Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0.00
118. 80000 6. 000 712. 80
0180 210-00815 *Reset Sign Panel REPLACE MESSAGES WAYFI NDI NG SI G\ 3.000 3. 000
ST- Al
EACH 0. 000 0. 00
712.80000 3. 000 2,138. 40
0185 210-00840 *Reset Traffic Signal Pole 6. 000 6. 000
EACH 0. 000 0.00
2,759. 24000 6. 000 16, 555. 44
0186 210-00845 Res Traf Sig Cntrlr CO 019 CR-8 2.000 2.000
EACH 0. 000 0. 00
2, 615. 00000 2.000 5, 230. 00
0190 210-00848 *Reset Traffic Signal Controller and Cabi net 2. 000 2. 000
EACH 0. 000 0.00
4,230. 84000 2.000 8,461. 68
0195 210-00858 *Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
773. 67000 1. 000 773.67
0200 210-01200 *Reset End Anchor age 1. 000 1.000
EACH 0. 000 0.00
1, 215. 32000 1. 000 1, 215. 32
0205 210-04010 *Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0210 210-04015 *Modify Manhol e 1. 000 1. 000
EACH 0. 000 0.00

311. 04000 1. 000 311. 04



CONTI D

PREV QTY/

Roadway

CAT NO0200

0215 210-04020

0220

210- 04050

0225

212-00006

0230

212-00022

0235

212-00032

0240

213- 00002

0245

213- 00005

0250

213- 00008

0255

213-00012

0260

213- 00061

0265 213-00462

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Modi fy Inlet

*Adj ust Val ve Box

*Seedi ng (Native)

*Seedi ng (R parian)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

Ml ching (Decorative)

Mil chi ng (Wbod Chi p)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Metal Landscape Border (3/16 X 5-1/2 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 420. 20000
0. 000
EACH
378. 00000
1.100
ACRE
1, 036. 80000
1. 300
ACRE
1, 609. 20000
2. 400
ACRE
2, 018. 52000
0. 000
ACRE
937. 44000
413. 000
CF
9. 72000
2, 184. 000
CF
8. 21000
2. 600
ACRE
2, 970. 00000
0. 000
LB
2. 70000
0. 000
LF

5. 40000

QrY TH'S PERI OD
QTY TO DATE

413.
. 000
413.

2,184
. 000
2,184

. 000
. 000
. 000

. 000
. 000
. 000

. 100
. 000
. 100

. 300
. 000
. 300

. 400
. 000
. 400

. 000
. 000
. 000

000

000

000

000

. 600
. 000
. 600

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

1, 420

1, 140

2,091.

4,844

4,014

17,930

7,722

20

.00

48

96

45

.00

36

64

00

.00

.00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0311

0315

213-00700

214-00000

214- 00201

214-00225

214-00301

214- 00508

214-01010

304- 06000

403- 34721

403-34721

403-34771

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Roadway

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (Tubeling)

*Deci duous Tree (2.5 Inch Caliper)

*Deci duous Shrub (Tubel i ng)

*Evergreen Tree (8 Foot) (Ball

and Burl ap)

*Brush Layer Cutting

*Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Grading SX) (75) (PG 58-28)

HVA (G SX) (75) (PG 58-28)

*Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
67. 000
EACH
432. 00000
1. 000
LS
15, 660. 00000
35. 000
EACH
9. 61000
0. 000
EACH
351. 00000
40. 000
EACH
106. 87000
0. 000
EACH
864. 00000
775. 000
EACH
3. 24000
2, 343. 030
TON
34. 34000
339. 320
TON
108. 87000
0. 000
TON
95. 04000
413. 540
TON

109. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

67. 000
0. 000
67. 000

0. 000
0. 000
0. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

775.000
0. 000
775. 000

2,343.030
0. 000
2, 343.030

339. 320
0. 000
339. 320

0. 000
0. 000
0. 000

413. 540
0. 000
413. 540

Page 7

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

28,944

336.

4,274

2,511.

80, 459

36, 941.

45,108

00

.00

35

.00

80

.00

00

65

7

.00

94



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21116-BI D ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0320 403-34871 *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 922. 170 922.170
TON 0. 000 0. 00
125. 28000 922.170 115, 529. 46
0325 420-00200 Geotextile (Weed Barrier) 144.000 144.000
5% 0. 000 0. 00
3.52000 144.000 506. 88
0330 502-00400 End Plate 0. 000 0. 000
EACH 0. 000 0.00
189. 06000 0. 000 0. 00
0335 503-00018 *Drilled Caisson (18 Inch) 44.000 11. 000
LF 29. 000 4,904.19
169. 11000 40. 000 6, 764. 40
0340 503-00036  *Drilled Caisson (36 Inch) 120. 000 120. 000
LF 0. 000 0.00
554. 89000 120. 000 66, 586. 80
0345 503-00042 *Drilled Caisson (42 Inch) 51. 000 51. 000
LF 0. 000 0. 00
712.30000 51. 000 36, 327. 30
0350 503-00048  *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0.00
908. 56000 42.000 38, 159. 52
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 806. 000 806. 000
LF 0. 000 0. 00
20. 36000 806. 000 16, 410. 16
0360 606-00710 Guardrail Type 7 (Style CA) 365. 500 365. 500
LF 0. 000 0.00
118. 65000 365. 500 43, 366. 58
0365 606-00740 Guardrail Type 7 (Style CE) 489. 500 247.000
LF 0. 000 0. 00
214.53000 247.000 52, 988. 91
0370 606-00741 Guardrail Type 7 (Style CE) (Special) 261. 000 261. 000
LF 0. 000 0.00

263. 72000 261. 000 68, 830. 92



CONTI D

Roadway

CAT NO0200

0375 606-01370

0380

606- 02005

0385

608- 00000

0390

608- 00006

0395

608- 00010

0400

608- 00012

0405

608- 00015

0410

608- 00350

0415

608- 10000

0420

609-20010

0425 609-20100

C18158- COMBO
21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Curb Ranp (Special)

Det ect abl e Wr ni ngs

Concrete Sidewal k (Col ored)

Si dewal k Drain

Curb Type 2 (Section B)

Curb Type 2 (Section-Variable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 582. 52000
1. 000
EACH
3, 548. 34000
434. 450
sy
57. 63000
762. 030
sy
76. 08000
112. 430
sy
87. 38000
120. 210
sy
88. 74000
356. 830
SF
62. 75000
201. 150
sy
93. 30000
10. 400
LF
238. 25000
277. 750
LF
34. 62000
719. 500
LF

33. 49000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

434. 450
0. 000
434. 450

762. 030
0. 000
762.030

112. 430
0. 000
112. 430

120. 210
0. 000
120. 210

356. 830
0. 000
356. 830

201. 150
0. 000
201. 150

10. 400
0. 000
10. 400

277.750
0. 000
277.750

719. 500
0. 000
719. 500

Page 9

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

1, 582.

3,548

25,037

57,975

9, 824

10, 667

22, 391.

18, 767

2,477

9,615

24,096

52

34

35

24

13

44

08

29

80

71

06



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0430 609-21010 Curb and Gutter Type 2 (Section |-B) 875. 000 875. 000
LF 0. 000 0.00
34.47000 875. 000 30, 161. 25

0435 609-21011 Curb and Gutter Type 2 (Section I-M 2,293.830 2,293. 830
LF 0. 000 0. 00
35. 91000 2,293.830 82,371. 44
0440 609-21020 Curb and CGutter Type 2 (Section Il-B) 3, 728. 250 3, 728. 250
LF 0. 000 0.00
38. 85000 3, 728. 250 144, 842. 51
0445 609-21021 Curb and CGutter Type 2 (Section I1-M 644. 000 644.000
LF 0. 000 0. 00
38. 88000 644. 000 25, 038. 72
0450 609-21900 Curb and Gutter Type 2 (Special) 189. 000 189. 000
LF 0. 000 0. 00
40. 98000 189. 000 7,745.22
0455 609-24002 Gutter Type 2 (2 Foot) 591. 760 591. 760
LF 0. 000 0. 00
23. 38000 591. 760 13, 835. 35
0460 609-24004 CGutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0. 00
43. 36000 0. 000 0. 00
0465 609- 24006 Gutter Type 2 (6 Foot) 24.000 24.000
LF 0. 000 0. 00
58. 86000 24.000 1,412.64
0470 609-24008 CGutter Type 2 (8 Foot) 21.000 21.000
LF 0. 000 0. 00
83.10000 21.000 1, 745.10
0475 610- 00020 Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0. 00
13. 20000 0. 000 0. 00
0480 610-00060  *Median Cover Material (Brick Pavers) 1, 032. 700 1,032. 700
SF 0. 000 0. 00

34.84000 1,032. 700 35, 979. 27



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0485 610-00110  Medi an Edgi ng 244.000 244.000
LF 0. 000 0. 00
48. 28000 244.000 11, 780. 32
0490 612-00260 *Location Marker (Fiber Optic)(Done) 0. 000 0. 000
EACH 0. 000 0. 00
124. 44000 0. 000 0.00
0495 613-00200 *2 Inch Electrical Conduit 341. 000 341. 000
LF 0. 000 0. 00
17. 85000 341. 000 6, 086. 85
0500 613-00206 *2 Inch Electrical Conduit (Bored) 1, 003. 000 600. 000
LF 0. 000 0. 00
80. 07000 600. 000 48, 042.00
0505 613-00300 *3 Inch Electrical Conduit 3, 144. 000 264. 000
LF 2,880. 000 37, 382. 40
12. 98000 3, 144. 000 40, 809. 12
0506 613-00306 3 1n Elec Cond (Bored) CO 019 CR-8 2,036. 000 1, 816. 000
LF -268. 000 - 24, 656. 00
92. 00000 1, 548. 000 142, 416. 00
0510 613-01075 *3/4 Inch Electrical Conduit (Plastic) 180. 000 180. 000
LF 0. 000 0. 00
3. 25000 180. 000 585. 00
0515 613-01100 *1 Inch Electrical Conduit (Plastic) 613. 500 613. 500
LF 0. 000 0. 00
3. 79000 613. 500 2,325.17
0520 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 429. 500 429. 500
LF 0. 000 0. 00
6. 49000 429. 500 2,787. 46
0525 613-01200 *2 Inch Electrical Conduit (Plastic) 12, 106. 000 12, 106. 000
LF -4,528. 000 -48,992. 96
10. 82000 7,578. 000 81, 993. 96
0530 613-01300 *3 Inch Electrical Conduit (Plastic) 4, 030. 000 4, 030. 000
LF -2,522.500 -17,733.18

7.03000 1, 507. 500 10, 597. 73



CONTI D: C18158- COMBO

PCN: 21116-BID

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0535 613-07000 *Pul | Box (Special)

0540 613-07001 *Type One Pull Box

0545 613-07002 *Type Two Pul | Box

0546 613-07003 Type Three Pull Box CO 019 CR-8
0550 613-07004 *Type Four Pull Box

0555 613-07005 *Type Five Pull Box

0560 613-07023  *Pull Box (24"x36"x24")

0565 613-07040 *Pull Box (30"x48"x24")

0570 613-10000 *Wring

0575 613- 16000 *Lum naire (Special)

0575 MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

20. 000

EACH
248. 87000
0. 000

EACH
319. 21000
0. 000

EACH
481. 52000
1. 000

EACH
1, 100. 00000
17. 000

EACH
892. 70000
8. 000

EACH
1, 141. 57000
2.000

EACH
990. 08000
0. 000

EACH
1, 141. 57000
1. 000

EACH

EACH

46, 834. 30000

78. 000

2,692. 22000

1, 552. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
2.000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
15. 000
17. 000

2.000
4. 000
6. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

45. 000
33. 000
78. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 10/ 31/ 2018

497.

13,390

4,566

1,980

46, 834

88, 843

74

.00

.00

.00

50

28

16

.00

30

26

.00

10: 15: 48

AMOUNT

4,977

15, 175

6, 849

1, 980

46, 834

209, 993

40

.00

.00

.00

90

42

16

.00

30

16

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0580 613-20000  *Light Standard and Luminaire (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0585 613-40000 *Concrete Foundation Pad 2.000 2.000
EACH 0. 000 0. 00
916. 50000 2.000 1, 833. 00
0590 613-40010 *Li ght Standard Foundati on 50. 000 50. 000
EACH 0. 000 0. 00
1,175.11000 50. 000 58, 755. 50
0595 613-50100 Li ghting Control Center 2.000 2.000
EACH 0. 000 0. 00
32,581. 81000 2.000 65, 163. 62
0600 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 6. 000 6. 000
EACH 0. 000 0. 00
281. 33000 6. 000 1, 687.98
0605 614-00011 *Si gn Panel (Class |) 816. 200 816. 200
SF 0. 000 0. 00
28. 08000 816. 200 22,918.90
0610 614-00012 *Sign Panel (Cass I1) 177.000 177. 000
SF 0. 000 0. 00
37.80000 177. 000 6, 690. 60
0615 614-00013 *Sign Panel (Class IIl) 125. 500 125. 500
SF 0. 000 0. 00
41. 04000 125. 500 5, 150. 52
0620 614-00037 Si gn Panel (Special) ST-Al - VEH CULAR DI RECTI ONAL 6. 000 6. 000
SI GN
EACH 0. 000 0. 00
4,492. 80000 6. 000 26, 956. 80
0625 614-00037 Si gn Panel (Special) ST-G - PEDESTRI AN- BI KE 0. 000 0. 000
DI RECTI ONAL
EACH 0. 000 0. 00
2,311. 20000 0. 000 0.00
0630 614-00037 Si gn Panel (Special) ST-J - PEDESTRI AN- Bl KE 1. 000 1. 000

DI RECTI ONAL W TH
EACH 0. 000 0. 00

1, 603. 80000 1. 000 1, 603. 80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0635 614-00037 Si gn Panel (Special) ST-O - PEDESTRI AN- Bl KE REGULATORY 1. 000 1.000
EACH 0. 000 0. 00
378. 00000 1. 000 378. 00
0640 614-00037 Si gn Panel (Special) ST-G 1 - PEDESTRI AN- BI KE 3. 000 2.000
DI RECTI ONAL
EACH 0. 000 0. 00
2,160. 00000 2.000 4,320. 00
0645 614-00041 Sign Post (Special) 4 INCH SQUARE - LENGTH A 3. 000 3. 000
EACH 0. 000 0. 00
475. 20000 3. 000 1, 425. 60
0650 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH A 7.000 7.000
EACH 0. 000 0. 00
55. 08000 7.000 385. 56
0655 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH B 4. 000 3. 000
EACH 0. 000 0. 00
324. 00000 3. 000 972. 00
0660 614-00041 Si gn Post (Special) BRACKET- BREAK SAFE AS4 4" 5. 000 5. 000
RECTANGULAR
EACH 0. 000 0. 00
1, 188. 00000 5. 000 5, 940. 00
0665 614-00041 Si gn Post (Special) BRACKET 3" ROUND BASE 5. 000 5. 000
EACH 0. 000 0. 00
432. 00000 5. 000 2,160. 00
0670 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 40. 000 40. 000
EACH 0. 000 0. 00
124. 20000 40. 000 4,968. 00
0675 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 49. 000 49. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 49. 000 12,171. 60
0680 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 3. 000
Sli pbase
EACH 0. 000 0. 00
129. 60000 3. 000 388. 80
0685 614-70150 *Pedestrian Signal Face (16) (Countdown) 17. 000 17. 000
EACH 0. 000 0. 00

551. 85000 17. 000 9, 381. 45



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0690 614-70336 *Traffic Signal Face (12-12-12) 41.000 33. 000
EACH 8.000 6,102. 80
762. 85000 41. 000 31, 276. 85
0695 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 2.000 2,272.32
1, 136. 16000 2.000 2,272.32
0700 614-70560 *Traffic Signal Face (12-12-12-12-12) 14. 000 14.000
EACH -2.000 -2,581.78
1, 290. 89000 12. 000 15, 490. 68
0704 614-72854 Traf Ctrl Cabinet CO 019 CR-8 2.000 2.000
EACH 0. 000 0. 00
27,397. 68000 2.000 54, 795. 36
0705 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 6. 000 6. 000
EACH 0. 000 0. 00
1, 683. 68000 6. 000 10, 102. 08
0710 614-72860 *Pedestrian Push Button 18. 000 18. 000
EACH 0. 000 0. 00
223.99000 18. 000 4,031.82
0715 614-72866 *Fire Preenption Unit and Ti mer 15. 000 0. 000
EACH 0. 000 0. 00
4,217. 86000 0. 000 0. 00
0720 614-72871 *Loop Detector Wre (Prefab) Special 3, 205. 000 3, 205. 000
LF 0. 000 0. 00
28. 13000 3, 205. 000 90, 156. 65
0725 614-72875  *Loop Detector Wre 5, 520. 000 5,011. 000
LF 0. 000 0. 00
5. 09000 5, 011. 000 25, 505. 99
0730 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
16, 669. 08000 0. 000 0. 00
0735 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

17, 309. 66000 2.000 34, 619. 32



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0740 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 1. 000
EACH 0. 000 0. 00
17, 316. 15000 1. 000 17, 316. 15
0745 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
19, 159. 98000 0. 000 0. 00
0746 614-81145 Sig-Light Pole Steel (1-45 Ft) CO- 019 CR-8 1. 000 1.000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0747 614-81150 Sig-Light Pole Steel (1-50 Ft) CO 019 CR-8 1. 000 1. 000
EACH 0. 000 0. 00
20, 850. 00000 1. 000 20, 850. 00
0750 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
19, 742. 12000 0. 000 0. 00
0751 614-81160 Sig-Light Pole Steel (1-60 Ft) CO 019 CR-8 2.000 2.000
EACH 0. 000 0. 00
24, 260. 00000 2.000 48, 520. 00
0755 614-81535 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 0. 000 0. 000
Ar
" EACH 0. 000 0. 00
27,186. 68000 0. 000 0. 00
0760 614-84000 *Traffic Signal Pedestal Pole Steel 5. 000 4.000
EACH 0. 000 0. 00
1, 135. 08000 4.000 4,540. 32
0765 614-85520 *Paint Traffic Signal Pole 7.000 6. 000
EACH 0. 000 0. 00
611. 36000 6. 000 3, 668. 16
0770 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 5, 860. 000 1, 688. 000
LF 0. 000 0. 00
2. 06000 1, 688. 000 3,477.28
0775 614-87325 *Closed Circuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00

9, 962. 49000 1. 000 9, 962. 49



CONTI D

CAT NO0200

0780

0785

0790

0795

0800

0805

0810

0815

0820

0825

0830

614- 87350

614-87498

625- 00000

625- 00001

626- 00100

627- 00005

627-02010

627-30310

700- 70002

700- 70010

700- 70012

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Roadway

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (144 Strands)

*Construction Surveying

Construction Surveying (Hourly)

*Mobi | i zation (without Autopay) 21116

*Epoxy Pavenent Marking

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

*Preformed Pl astic Paverent Marking (60 M)
(Xwal k- Stop Lin

F/ A ANTI Cl PATED CMO Rai | i ng

F/ A M nor Contract

Revi si ons

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

1. 000

2,191.17000

4, 900. 000
LF
4.87000

1.000
LS
326, 953. 94000

64. 250
HOUR
162. 00000
1. 000
LS

1, 368, 621. 21000

282.100
GAL
162. 00000
1, 743. 240
SF
19. 44000
0. 000
SF
17. 28000
0. 000
F A
1. 00000
15, 000. 000
F A
1. 00000
0. 000
F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

2,398. 000
0. 000
2, 398. 000

1. 000
0. 000
1. 000

64. 250
0. 000
64. 250

1. 000
0. 000
1. 000

282.100
0. 000
282.100

1, 743. 240
0. 000
1,743. 240

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

1, 095.

11,678

326, 953

10, 408

1, 368, 621.

45, 700

33, 888

59

26

94

50

21

20

59

.00

.00

.00

.00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0030

Page 18
ESTI MATE RUN 10/ 31/ 2018
10: 15: 48

AMOUNT

CAT NO0200

0835 700-70013

0840

700- 70016

0845

700- 70018

0850

700- 70019

0855

700- 70310

0860

700- 70380

0865

700- 71000

1140 900-00014

CAT NO0201

0870 202-00195

0875 202-00200

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

1. 000

36, 000. 00000

CURRENT AMI $ 5,078, 489.68 $

449. 600

23.22000

0. 000

C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21116-BI D
NHPP 0821- 104 ESTI MATE NO
| TEM
DESCRI PTI ON
Roadway

F/ A Concrete Pavenent |ncentive

FA
F/ A Fuel Cost Adj ustnment

FA
F/ A Roadway Snpot hness | ncentive

FA
F/ A Asphalt Cenent Cost Adj ustnment

FA
F/ A Landscapi ng

FA
F/ A Erosion Control

FA
CMEC Overrun Poo

FA
Added Item (Lunp Sum)/ Tenporary Pedestrian Crossing /
CO- 005

LS

CAT 0200
Det our

*Renoval of Median Cover

SY
*Rermoval of Sidewal k

Sy

17.12000

449.
. 000 0.00
449.

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0.00
. 000 36, 000. 00

130, 005.35 $ 4, 734, 458. 75

600

600 10,439.71

. 000
. 000 0. 00
. 000 0. 00



CONTI D: C18158- COMBO

PCN: 21116-BID

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 Detour

0880 202-00203 *Renpoval of Curb and Cutter

0885 202- 00206 *Rermoval of Concrete Curb Ranp
0890 202-00810 *Renmoval of Ground Sign

0895 202-01130 *Rermoval of Guardrail Type 3
0900 203-01500  *Bl adi ng

0905 203-01510 *Backhoe

0910 203-01550  *Dozi ng

0915 203-01594 *Conbi nati on Loader

0920 203-01597  *Pot hol i ng

0925 210- 00750 *Reset Light Standard

0930 210-00810 *Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 852. 000
LF
8. 37000
76. 600
%
6. 37000
1. 000
EACH
48. 60000
1, 950. 000
LF
3. 13000
0. 000
HOUR
166. 32000
0. 000
HOUR
166. 32000
0. 000
HOUR
120. 96000
0. 000
HOUR
127. 44000
0. 000
HOUR
239. 76000
0. 000
EACH
1, 688. 01000
19. 000
EACH

118. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 852. 000
0. 000

1, 852. 000

76. 600
0. 000
76. 600

1. 000
0. 000
1. 000

1, 950. 000
0. 000
1, 950. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

Page 19

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

15, 501.

487.

48

6,103

2,257

24

94

60

50

.00

.00

.00

.00

.00

.00

20



CONTI D

PREV QTY/

CAT NO0201

0935

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

210- 00815

210- 00827

210- 02900

210- 04010

210- 04020

304- 06000

403- 34871

411- 10255

412-00801

412- 00805

606- 00301

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Det our

*Reset Sign Panel

*Reset

Pul I Box

*Rel ay Riprap

*Adj ust Manhol e

*Modi fy Inlet

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Emul si fied Asphalt (Sl ow Setting)

Concrete Pavenent (8 Inch) (Special)

Concrete Pavenment (8 Inch) (Fast Track)

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21.000
EACH
135. 00000
8. 000
EACH
167. 72000
3. 000
cy
73. 44000
1. 000
EACH
612. 36000
0. 000
EACH
1, 420. 20000
16, 271. 440
TON
34. 34000
4,774.310
TON
125. 28000
685. 000
GAL
2. 70000
224. 000
sy
163. 07000
1, 635. 200
%
155. 23000
3, 049. 000
LF

20. 36000

QrY TH'S PERI OD
QTY TO DATE

21.
. 000
21.

16, 271.
0
16, 271.

4,774
. 000
4,774

224
. 000
224

1,635
. 000
1,635

3, 049.
. 000
3, 049.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

440
000
440

310

310

. 000
. 000
. 000

000

000

200

200

000

000

Page 20

ESTI MATE RUN 10/ 31/ 2018

335.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

2,835

670.

220.

612

558, 761.

598, 125

1,849

36, 527

253, 832

62,077

00

88

32

36

.00

25

56

50

68

10

64



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

0990 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0.00
2,171.55000 3. 000 6,514. 65
0995 606- 02005 *End Anchorage (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 548. 34000 3. 000 10, 645. 02
1000 608-00000 Concrete Sidewal k 8. 000 8. 000
SY 0. 000 0.00
57. 63000 8. 000 461. 04
1005 608-00010 Concrete Curb Ranp 102. 040 102. 040
SY 0. 000 0. 00
87. 38000 102. 040 8,916. 26
1010 608-00015 Det ect abl e War ni ngs 36. 000 36. 000
SF 0. 000 0.00
62. 75000 36. 000 2,259.00
1015 609-21010 Curb and CGutter Type 2 (Section I-B) 106. 000 106. 000
LF 0. 000 0. 00
34. 47000 106. 000 3, 653. 82

1020 609-21011 Curb and Gutter Type 2 (Section I-M 76. 700 76.700
LF 0. 000 0.00
35. 91000 76.700 2,754.30
1025 609-21020 Curb and CGutter Type 2 (Section I1-B) 945. 000 945. 000
LF 0. 000 0. 00
38. 85000 945. 000 36, 713. 25
1030 609-21021 Curb and Gutter Type 2 (Section II1-M 128. 000 128. 000
LF 0. 000 0.00
38. 88000 128. 000 4,976. 64
1035 610-00020  Medi an Cover Material (Patterned Concrete) 3, 595. 000 3, 595. 000
SF 0. 000 0. 00
13. 20000 3, 595. 000 47, 454. 00
1040 612-00001  *Delineator (Type I) 100. 000 100. 000
EACH 0. 000 0.00

70. 20000 100. 000 7,020.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

1045 612-00002  *Delineator (Type Il) 50. 000 50. 000
EACH 0. 000 0. 00
70. 20000 50. 000 3,510. 00
1050 612-00003 *Del i neator (Type II1I) 16. 000 16. 000
EACH 0. 000 0. 00
70. 20000 16. 000 1,123.20
1055 614-00011 *Sign Panel (Class |) 0. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00
1060 614-00012 *Sign Panel (Class Il) 0. 000 0. 000
SF 0. 000 0. 00
37. 80000 0. 000 0.00
1065 614-00013  *Sign Panel (Class II1l) 104. 000 104. 000
SF 0. 000 0. 00
41. 04000 104. 000 4,268. 16
1070 614-00818 *Steel Sign Post (W 8x18) 33. 000 33. 000
LF 0. 000 0. 00
61. 56000 33. 000 2,031. 48
1075 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
124. 20000 0. 000 0. 00
1080 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0.00
1085 627-00005 *Epoxy Pavement Marking 121. 600 121. 600
GAL 0. 000 0. 00
162. 00000 121. 600 19, 699. 20
1090 627-30405  *Preforned Thernopl astic Pavement Marking 840. 500 840. 500

(Wor d- Synbol )
SF 0. 000 0.00

25. 92000 840. 500 21,785.76



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

1095 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 790. 000 790. 000
Li ne
) SF 0. 000 0.00
15. 12000 790. 000 11, 944. 80
CAT 0201 CURRENT AMI $ 1,746,751.94$% 335.44 $ 1, 746, 081. 06

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0.00

0515 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00

38. 57000 0. 000 0.00

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

2,954.70000 0. 000 0. 00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 708. 15000 0. 000 0.00

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 366. 95000 0. 000 0. 00

0830 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 552. 00000 0. 000 0.00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0.00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0030
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0960 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
73. 68000 0. 000 0.00

0965 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
62.61000 0. 000 0. 00

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00

1025 MATERI AL ALLOWANCE 0. 000

1,218. 16000 0. 000 0.00

CAT 0250 CURRENT AMT $ 0.00% 0.00% 0. 00
CAT NO0252 ROADWAY

0190 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0.00
CAT 0252 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0300 Walls/Ped Underpass

1100 206- 00000 Structure Excavation 548. 000 548. 000
cY 0. 000 0. 00
41.77000 548. 000 22, 889. 96
1105 504-04410  *Bl ock Facing 2, 125. 000 2,125. 000
SF 0. 000 0. 00
64. 15000 2,125. 000 136, 318. 75
1110 601-03000 *Concrete Class D 117. 000 117. 000
cY 0. 000 0. 00
729. 86000 117. 000 85, 393. 62
1115 601-40400 *Structural Concrete Stain 60. 000 60. 000
5% 0. 000 0. 00
16. 35000 60. 000 981. 00
1120 602- 00000 *Rei nf orcing Steel 3, 261. 000 3, 261. 000
LB 0. 000 0. 00

0.93160 3,261. 000 3,037.95



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21116-BID ESTI MATE RUN 10/ 31/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Walls/Ped Under pass

1125 602-00020 *Reinforcing Steel (Epoxy Coated) 18, 657. 000 18, 657. 000
LB 0. 000 0. 00
1. 05450 18, 657. 000 19, 673. 81
1130 606-00740 Cuardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
214.53000 0. 000 0. 00
1135 606- 10705 *Bridge Rail Type 7 (Special) 621. 280 621. 280
LF 0. 000 0. 00
207. 96000 621. 280 129, 201. 39
CAT 0300 CURRENT AMT $ 397,496.48 % 0.00% 397, 496.48

CAT NO0350 STR F-07-A

1950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
CAT 0350 CURRENT AMT $ 0.00% 0.00% 0.00

CAT NO0352 W&l | s/ Pedestrian Under pass

2160 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0.00
CAT 0352 CURRENT AMI  $ 0.00$% 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $ 7,222,738.10$% 130, 340.79 % 6, 878, 036. 29



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 10: 15: 48
CONTI D: C18158- COMBO ESTI MATE NO: 0030 PROG SPEC YR: 2005
PCN: 21122-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 957.0 DAYS TIME ALLON 12/6/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 89. 69 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PRQIECT NO FBR 0821- 105
SH 82 GRAND AVE PEDESTRI AN BRI DGE
NAVE OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 18/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 12, 660, 486. 10 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 63,377,492.21 NON- PARTI Cl PATI NG 11, 830, 769. 06 131, 497.73
PERCENT COMPLETE: 93. 45% TOTAL EARNI NGS 11, 830, 769. 06 131, 497. 73
FUNDS AVAI LABLE: $ 829, 717. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 830, 769. 06 131, 497. 73
TOTAL CLAI MB: $ 0.00 RETAI NAGE -159, 622. 07 6, 545. 85
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 671, 146. 99 138, 043. 58
LI QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 11, 671, 146. 99 138, 043. 58
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 138, 043. 58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0030
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0.00
CAT 0200 CURRENT AMT  $ 0.00$% 0.00% 0. 00

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0.00

0515 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
38. 57000 0. 000 0. 00

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

2,954. 70000 0. 000 0. 00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 708. 15000 0. 000 0.00

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 366. 95000 0. 000 0. 00

0830 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 552. 00000 0. 000 0.00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0.00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0030
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0960 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
73. 68000 0. 000 0.00

0965 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
62.61000 0. 000 0. 00

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00

1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1,218. 16000 0. 000 0.00

CAT 0250 CURRENT AMT $ 0.00% 0.00% 0. 00
CAT NO0252 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 498. 00000 1. 000 15, 498. 00
0010 202-00002 Renoval of Structure (Special) 0. 000 0. 000
EACH 0. 000 0. 00
422. 67000 0. 000 0.00
0015 202-00010 *Renoval of Tree 6. 000 0. 000
EACH 6. 000 4,698. 00
783. 00000 6. 000 4,698. 00
0020 202- 00035 *Renoval of Pipe 0. 000 0. 000
LF 0. 000 0. 00
57. 56000 0. 000 0.00
0025 202-00155  Renoval of Wall 331. 000 331. 000
LF 0. 000 0. 00
53. 95000 331. 000 17, 857. 45
0030 202-00155 Renoval of Vall (Special) 54. 000 54. 000
LF 0. 000 0. 00

54. 07000 54. 000 2,919.78



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0035 202-00200 *Renpval of Sidewalk 1,208. 170 1,208. 170
Sy 0. 000 0.00
17.12000 1, 208. 170 20, 683. 87
0040 203-00100 *Muck Excavation 39. 440 39. 440
cY 0. 000 0. 00
46. 33000 39. 440 1,827. 26
0045 207-00205 *Topsoi | 0. 000 0. 000
cY 0. 000 0.00
80. 46000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 0. 500 0.500
ACRE 0. 000 0.00
1, 036. 80000 0.500 518. 40
0055 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0060 213-00002 Ml ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0.00
937. 44000 0. 000 0.00
0065 213-00008 Mul ching (Wbod Chi p) 0. 000 0. 000
CF 0. 000 0.00
8.21000 0. 000 0. 00
0070 213-00061 Ml ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0.00
0075 214-00225 Deci duous Tree (2.5 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0.00
351. 00000 0. 000 0. 00
0080 214-00508 Evergreen Tree (8 Foot) (Ball and Burl ap) 0. 000 0. 000
EACH 0. 000 0. 00
864. 00000 0. 000 0.00
0085 240-00000 WIldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00

102. 60000 0. 000 0. 00



CONTI D

CAT NO0252

0090

0095

0100

0105

0110

0115

0120

0125

0130

0135

0140

240- 00010

240- 00020

304- 06000

420- 00200

601- 03000

601-21010

601- 40007

602- 00000

603- 50006

608- 00000

608- 00006

C18158- COMBO
21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

ROADWAY

of Nests

Renoval

Netting

*Aggr egat e Base Course (Cl ass 6)

Ceotextile (Weed Barrier)

*Concrete Cass D

Precast Concrete Unit

*Cut

Stone Veneer (Ashler)

*Rei nforcing Steel

*6 Inch Plastic Pipe Sanitary

Concrete Sidewal k

Concrete Sidewal k (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR

132. 89000
0. 000

%
10. 94000
0. 000

TON
34. 34000
0. 000

sy
3. 52000
66. 000

cy
729. 86000
0. 300

cy
7, 560. 00000
194. 500

SF
60. 33000
428. 000

LB
0. 93160
0. 000

LF
109. 08000
107. 130

%
57. 63000
588. 010

sy

76. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

66. 000
0. 000
66. 000

0. 300
0. 000
0. 300

194. 500
0. 000

194. 500

428. 000
0. 000

428. 000

0. 000
0. 000
0. 000

. 130
0. 000
. 130

. 010
0. 000
. 010

Page 5

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

48, 170

2,268

11,734

398.

6,173

44,735

.00

.00

.00

.00

76

00

19

72

.00

90

80



CONTI D

ROADWAY

CAT NO0252

0145 608-00010

0150

608- 00015

0155

613- 00075

0160

613- 00400

0165

613-01050

0170

613- 01125

0175

613- 05200

0180

613- 07001

0185

613- 10000

0190

613-16000

0190

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

Concrete Curb Ranp

Det ect abl e War ni ngs

*3/4 Inch Electrical

Condui t

Condui t

*4 Inch Electrical

*1/2 Inch Electrical Conduit (Plastic)

*1-1/4 Inch Electrical

Condui t

(Plastic)

*Heat Trace Cable

*Type One Pull Box

*Wring

*Lum naire (Special)

MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
44.790
sy
87. 38000
114. 200
SF
62. 75000
167. 000
LF
3. 25000
2, 469. 000
LF
18. 94000
170. 000
LF
2. 71000
17. 000
LF
6. 49000
20. 000
LF
81. 15000
0. 000
EACH
319. 21000
1. 000
LS
46, 834. 30000
108. 000
EACH
2, 692. 22000
EACH

1, 552. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

44.790
0. 000
44.790

114. 200
0. 000
114. 200

167. 000
0. 000
167. 000

2,469. 000
0. 000
2, 469. 000

170. 000
0. 000
170. 000

17. 000
0. 000
17. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

101. 000
7.000
108. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 10/ 31/ 2018

1,623

46, 834

18, 845

.00

.00

.00

.00

.00

.00

00

.00

30

54

.00

10: 15: 48

AMOUNT

3,913

7,166

542.

46, 762

460.

110

1,623

46, 834

290, 759

75

05

75

86

70

33

00

.00

30

76

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0195 613-40010 *Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0. 00
1,175.11000 0. 000 0. 00
0200 613-50125 *Control Center Box 1. 000 0. 000
EACH 1. 000 6, 651. 41
6, 651. 41000 1. 000 6, 651. 41
0205 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 3. 000 3. 000
EACH 0. 000 0. 00
281. 33000 3. 000 843. 99
0210 614-00037 Si gn Panel (Special) ST-H Ped Bike Directory 3. 000 3. 000
EACH 0. 000 0. 00
1, 382. 40000 3. 000 4, 147.20
0215 614-00037 Sign Panel (Special) ST-J Ped Bike Directory 0. 000 0. 000
EACH 0. 000 0. 00
1, 603. 80000 0. 000 0. 00
0220 614-00041 Si gn Post (Special) 4" Square - Length B 0. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0.00
0225 614-00041 Sign Post (Special) Bracket Break Safe AS4 4" 3. 000 3. 000
Rect angul ar
EACH 0. 000 0. 00
1, 188. 00000 3. 000 3,564. 00
0230 619- 00007 *Connect To Existing Waterline 0. 000 0. 000
EACH 0. 000 0. 00
1, 965. 60000 0. 000 0.00
0235 619-06100 *10 Inch Ductile Iron Pipe 7.000 7.000
LF 0. 000 0. 00
251. 64000 7.000 1, 761. 48
0240 619-06160 *16 Inch Ductile Iron Pipe 485. 000 485. 000
LF 0. 000 0. 00
298. 08000 485. 000 144, 568. 80
0245 619-10160 16 Inch Wel ded Steel Pipe 628. 000 628. 000
LF 0. 000 0. 00

631. 78000 628. 000 396, 757. 84



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0250 619-10240 *24 Inch Wl ded Steel Pipe 37. 000 37. 000
LF 0. 000 0.00
132. 84000 37.000 4,915. 08
0255 619-50060 3/4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0260 619-50160 2 Inch Plastic Pipe 75. 000 75. 000
LF 0. 000 0.00
10. 80000 75. 000 810. 00
0265 619-50240 3 Inch Plastic Pipe 8. 000 8. 000
LF 0. 000 0. 00
11. 88000 8. 000 95.04
0270 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0.00
4,833. 00000 2.000 9, 666. 00
0271 900- 00014 Added Item (Lunp Sum)/ CO- 002 Air Valve Mesh Screen 0. 000 0. 000
LS 0. 000 0. 00
302. 32000 0. 000 0. 00
0275 619- 75000 *Cast |ron Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
990. 36000 0. 000 0. 00
0280 619-75080 *10 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
2,937. 60000 2.000 5, 875. 20
0285 619-76128 *16 Inch Butterfly Valve 4.000 4.000
EACH 0. 000 0.00
4,596. 45000 4.000 18, 385. 80
0290 623-00156 Irrigation Bubbler 0. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
0295 623-01716 2 Inch Backfl ow Preventer 0. 000 0. 000
EACH 0. 000 0.00

514. 08000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0252

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

623-03108

623- 04008

623- 05024

623- 06900

623- 08108

625- 00001

626- 00100

700- 70002

700- 70010

700- 70016

700- 70310

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

ROADWAY

Val ve

1 Inch Automatic Control

1 Inch Quick-Coupler Valve

3 Inch Gate Val ve

Val ve Box

8 Station Autonatic Controller

Construction Surveying (Hourly)

*Mbbi | i zation (without Autopay) 21122

F/ A ANTI CI PATED CMO

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Landscapi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
152. 27000
0. 000
EACH
142. 56000
0. 000
EACH
205. 20000
0. 000
EACH
58. 32000
0. 000
EACH
3, 119. 04000
125. 125
HOUR
162. 00000
1. 000

LS
2,463, 518. 19000

0. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 125
. 000
. 125

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

20, 270

2,463,518

.00

.00

.00

.00

.00

25

19

.00

.00

.00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0355 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-71000 CMGC Overrun Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0620 700- 70035 F/A Wility Vault Access Ladder / CO 022 MCR No. 12 467. 540 467. 540
FA 0. 000 0. 00
1. 00000 467. 540 467. 54
0650 900- 00022 Added Item (Square Yard)/ Anti-Gaffiti Coating / 191. 000 191. 000
CO- 037
SY 0. 000 0. 00
38. 33000 191. 000 7,321.03
2385 202-00226 Rem of Asph Mat (Special) / CO 047 313. 000 0. 000
Sy 0. 000 0. 00
70. 00000 0. 000 0. 00
2390 202-00035 Rem Pi pe / CO 047 137. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0.00
2395 202-00019 Rem Inlet / CO 047 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
2400 304-06000 ABC (CL 6) / CO 047 228. 000 0. 000
TON 0. 000 0. 00
151. 00000 0. 000 0.00
2405 403-00720 HVA (Patching) (Asph) / CO 047 69. 000 0. 000
TON 0. 000 0. 00
243. 00000 0. 000 0. 00
2410 603-01155 15 In RCP (CIP) CL V/ CO 047 125. 000 0. 000
LF 0. 000 0. 00
453. 00000 0. 000 0.00
2415 603-01185 18 In RCP (CIP) CL V/ CO 047 130. 000 0. 000
LF 0. 000 0. 00

453. 00000 0. 000 0. 00



CONTI D

C18158- COMBO
21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

qr

Page 11
ESTI MATE RUN 10/ 31/ 2018
10: 15: 48

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0252

2420

2425

2430

2435

2440

2445

2450

2455

603- 01305

603- 02365

604- 13005

604-16510

604- 00505

604- 30000

626- 00100

700- 70035

CAT NO0350

1950

CAT NO0352

0365

202- 00400

ROADWAY

30 In RCP (CIP) / CO 047

45x29 In RCP (CIP) Place) CL V/ CO 047

Inlet Ty 13 (5 Ft) / CO 047

Inlet Ty 16 (D) (10 Ft) / CO 047

Inlet Ty D (5 Ft) / CO 047

MH Sl ab Base (Spec) / CO 047

Mobi | i zation (w o Autopay) / CO 047

F/ A UPRR Rai |l pros | nspection

STR F-07-A

MATERI AL ALLOWANCE

STR F-07- AY

*Rermoval of Bridge

40. 000
LF
556. 00000

171. 000
LF
453. 00000

2.000

14, 100. 00000

2.000
EACH
15, 300. 00000

1. 000
EACH
14, 100. 00000

4.000
EACH
15, 325. 00000

1. 000

325, 000. 00000

75, 000. 000
F A
1. 00000
CAT 0252 CURRENT AMT $
LF
1, 280. 00000
CAT 0350 CURRENT AMT $
1. 000
EACH

709, 322. 43000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
1. 000
1.000

15, 300. 00
15, 300. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
1. 000
1.000

15, 325. 00
15, 325. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

4,524,369.48 $ 109, 277.25$ 3, 695, 901. 48

.00

1. 000
0. 000 0. 00

1. 000 709, 322. 43



CONTI D:

CAT NO0352

0370 206-00000

0375

206- 00050

0380

206- 00100

0385

206- 00200

0390

206- 01795

0395

503- 00048

0400

503- 00078

0405

503- 01120

0410

503- 02000

0415

509- 00000

0420 512-00101

C18158- COMBO
21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON
STR F-07- AY
Structure Excavation
*Structure Backfill (Special)
*Structure Backfill (Cass 1)
Structure Backfill (Cass 2)

*Shoring (Area 15)

*Drilled Caisson (48 Inch)

*Drilled Caisson (78 Inch)

*Mcropile (12 Inch)

Pile

*Verification Test

St eel

*Structural

Bearing Device (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
889. 000
cy
41.77000
41.000
cy
78. 83000
907. 000
cy
65. 14000
40. 000
cy
35. 68000
1. 000
LS
18, 448. 41000
230. 000
LF
908. 56000
210. 000
LF
3, 400. 73000
279. 000
LF
334. 80000
1. 000
EACH
46, 440. 00000
527, 544. 000
LB
0.21434
6. 000
EACH

3, 452. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

889. 000
0. 000
889. 000

41. 000
0. 000
41. 000

907. 000
0. 000
907. 000

40. 000
0. 000
40. 000

1. 000
0. 000
1. 000

230. 000
0. 000
230. 000

210. 000
0. 000
210. 000

279. 000
0. 000
279. 000

1. 000
0. 000
1. 000

527, 544. 000
0. 000
527, 544. 000

6. 000
0. 000
6. 000

Page 12

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

37, 133.

3, 232.

59, 081.

1, 427.

18, 448.

208, 968.

714, 153.

93, 409.

46, 440.

113, 073.

20, 712.

53

03

98

20

41

80

30

20

00

78

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0425 512-00102 Bearing Device (Type I|1) 4.000 4.000
EACH 0. 000 0.00
2,854.12000 4.000 11, 416. 48
0430 512-00103 Bearing Device (Type I11) 2.000 2.000
EACH 0. 000 0. 00
7,262. 47000 2.000 14,524.94
0435 513-00690 Bridge Drain (Special) 1. 000 1.000
EACH 0. 000 0.00
32, 055. 26000 1. 000 32, 055. 26
0436 514-00000 Pipe Railing (42 Inch) / CO018 / NE Stairs 156. 000 156. 000
LF 0. 000 0. 00
410. 00000 156. 000 63, 960. 00
0437 514-00054 Ped Railing (54 In) / CO018 / F-07-BA, N Vault, Box 979. 000 979. 000
& wall T
LF 0. 000 0.00
390. 00000 979. 000 381, 810. 00
0438 514-00094 Ped Railing (94 In) / CO-018 / F-07-BA 348. 000 348. 000
LF 0. 000 0. 00
535. 00000 348. 000 186, 180. 00
0439 514-00120 Ped Railing (120 Inch) / CO 018 / F-07-BA 150. 000 150. 000
LF 0. 000 0.00
585. 00000 150. 000 87, 750. 00
0440 514-01100 Perforated Al unm num Panel 2,194. 000 2,194. 000
SF 0. 000 0. 00
34. 66000 2,194. 000 76, 044. 04
0441 514-01100 Perforated Al umi num Panel / CO 035 2, 460. 000 2, 460. 000
SF 0. 000 0.00
43. 53000 2,460. 000 107, 083. 80
0445 515- 00300 *\Wat er proof Coati ng 110. 000 110. 000
SY 0. 000 0. 00
43.20000 110. 000 4,752.00
0450 515-00400 *Concrete Seal er 1, 336. 000 1, 336. 000
Sy 0. 000 0.00

14. 58000 1, 336. 000 19, 478. 88



CONTI D

STR F-07- AY

CAT NO0352

0455 518-00100

0460 518-01050

0465 601-03040

0470 601-40005

0475 601-40400

0480 602-00000

0485 602- 00020

0490 603-50002

0495 603-50004

0500 604-39000

0505 605-83000

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

Wt er st op

Bri dge Expansi on Device (Special)

*Concrete Cl ass D (Bridge)

*Cut Stone Veneer

*Structural Concrete Stain

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

2 Inch Plastic Pipe

4 Inch Plastic Pipe

Manhol e Speci al

*Geoconposite Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
135. 000
LF
16. 16000
36. 000
LF
689. 11000
1, 175. 000
cy
989. 36000
4,994, 460
SF
55. 88000
0. 000
sy
16. 35000
170, 335. 000
LB
0. 93160
117, 725. 000
LB
1. 05450
577. 000
LF
5. 40000
6, 923. 000
LF
10. 80000
3. 000
EACH
8, 724. 89000
0. 000
sy

20. 52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

135. 000
0. 000
135. 000

36. 000
0. 000
36. 000

1,175.000
0. 000
1,175. 000

4,648. 460
346. 000
4,994. 460

0. 000
0. 000
0. 000

170, 335. 000
0. 000
170, 335. 000

117, 725. 000
0. 000
117, 725. 000

577.000
0. 000
577.000

6, 923. 000
0. 000
6, 923. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 10/ 31/ 2018

19, 334

.00

.00

.00

48

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

2,181.

24, 807

1,162, 498

279, 090

158, 684

124, 141.

3,115

74,768

26,174

60

96

00

42

.00

09

01

80

40

67

.00



CONTI D

CAT NO0352

0510

0515

0520

0525

0530

0535

0536

0540

0545

0550

0555

613- 00075

613- 00100

613-00125

613- 00200

613- 00400

613- 00600

613- 00600

613- 04020

619-10081

621- 00650

622-00100

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

STR F-07- AY

*3/4 Inch Electrical Conduit

Condui t

*1 Inch Electrical

*1-1/4 Inch Electrical

Condui t

Condui t

*2 Inch Electrical

Condui t

*4 Inch Electrical

Condui t

*6 Inch Electrical

6 In Elec Cond (Fiberglass) / CO 035

Hanger System

Vel ded St eel

Pipe (8 Inch) (Install Only)

Structure

*Pedestrian Stair

Shade Shel ter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0030

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 315. 500
LF
3. 25000
0. 000
LF
6. 49000
323. 000
LF
7. 57000
0. 000
LF
17. 85000
450. 000
LF
18. 94000
80. 000
LF
51. 51000
2, 228. 000
LF
38. 63000
1. 000
LS
37, 270. 02000
630. 000
LF
92. 69000
1. 000
LS

178, 827. 44000

2.000
EACH
124, 239. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 315. 500
0. 000
2,315.500

0. 000
0. 000
0. 000

158. 000
0. 000
158. 000

0. 000
0. 000
0. 000

450. 000
0. 000
450. 000

80. 000
0. 000
80. 000

2,228. 000
0. 000
2,228.000

1. 000
0. 000
1.000

630. 000
0. 000
630. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000
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ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 15: 48

AMOUNT

7,525

1,196

8,523

4,120

86, 067

37,270

58, 394

178, 827

248, 479

38

.00

06

.00

00

80

64

02

70

44

92



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21122-BI D ESTI MATE RUN 10/ 31/ 2018
PRQIECT FBR 0821- 105 ESTI MATE NO 0030 10: 15: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0352 STR F-07- AY
0590 900-00014  Added Item (Lunp Sum)/ CSL Grouting F-07-BA/ JV #9 / 1. 000 1.000
CO- 016
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0635 900-00014 Added Item (Lunp Sum)/ CO 027 Canopy Tile Stain 1. 000 1. 000
LS 0. 000 0. 00
27, 264. 94000 1. 000 27,264.94
0640 900-00014  Added Item (Lunp Sum)/ S. Utility Vault Sunp Punp / 1. 000 1. 000
CO- 032 MCR No. 15
LS 0. 000 0. 00
5, 095. 24000 1. 000 5,095. 24
0645 900- 00014 Added Item (Lunp Sum)/ Access Hatch Drains / CO 032 1. 000 1. 000
MCR No. 16
LS 0. 000 0. 00
5, 024. 66000 1. 000 5,024. 66
0695 900-00014 Added Item (Lunmp Sum/ JV #52 Railing Weep Holes / 1. 000 1.000
CO 042 MCR- 32
LS 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0710 900-00014 Added Item (Lunp Sum)/ Bird Exclusion F-07-BA / CO 042 1. 000 1. 000
MCR- 33
LS 0. 000 0. 00
21, 856. 00000 1. 000 21, 856. 00
2380 900-00014 Added Item (Lunmp Sum)/ Waterline Flex Coupler / CO 035 1. 000 1.000
LS 0. 000 0. 00
20, 562. 00000 1. 000 20, 562. 00
CAT 0352 CURRENT AMI $ 5,603,176.86 $ 19, 334.48 % 5,601, 927.81
CAT NO0352 Wl | s/ Pedestrian Under pass
2160 MATERI AL ALLOMANCE 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0.00
CAT 0352 CURRENT AMT $ 0.00% 0.00% 0. 00
CAT NO0353 Walls
0560 515-00400 *Concrete Seal er 131. 000 131. 000
Sy 0. 000 0. 00
14. 58000 131. 000 1, 909. 98



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0353 Walls

0565 601-03050 *Concrete Class D (Wall) 0. 000 0. 000
cY 0. 000 0.00
765. 98000 0. 000 0. 00
CAT 0353 CURRENT AMI  $ 1,909.98 % 0.00% 1,909. 98

CAT NO0354 Elevator Structure

0569 514- 00000 Pipe Railing (42 Inch) / CO 018 / Elevator Landing 233. 000 233. 000
LF 0. 000 0. 00
410. 00000 233. 000 95, 530. 00
0570 622-11160 Erect Building 1. 000 1. 000
LS 0. 000 0. 00
2,147,978. 52000 1. 000 2,147,978.52
0575 900- 00014 Added Item (Lunp Sum)/ Cay Roof Tile / FC #7 / 1. 000 1. 000
CO- 017 CR-7
LS 0. 000 0. 00
9, 180. 00000 1. 000 9, 180. 00
0580 900-00014 Added Item (Lunmp Sum)/ Signage and Electrical / FCl #6 1. 000 1.000
/ CO- 017 CR-7
LS 0. 000 0. 00
1, 708. 95000 1. 000 1, 708. 95
0585 900- 00014 Added Item (Lunp Sum)/ Interior Sheathing / FC #2 / 1. 000 1. 000
CO- 017 CR-7
LS 0. 000 0. 00
15, 062. 31000 1. 000 15, 062. 31
0595 900-00014 Added Item (Lump Sum)/ FCI #10 Louver Painting / 1. 000 1.000
CO- 022 MCR No. 7
LS 0. 000 0. 00
833. 00000 1. 000 833. 00
0600 900-00014 Added Item (Lunp Sum)/ FCl #10 Canopy Columms / CO 022 1. 000 1. 000
MCR No. 8
LS 0. 000 0. 00
11, 857. 00000 1. 000 11, 857. 00
0605 900-00014 Added Item (Lump Sum)/ FCI #10 El ectrical Gear / 1. 000 1.000
CO- 022 MCR No. 9
LS 0. 000 0. 00
1, 794. 00000 1. 000 1, 794. 00
0610 900-00014  Added Item (Lunp Sun)/ FCl #4 Fire Alarm & Knox Box / 1. 000 1. 000
CO- 022 MCR No. 10
LS 0. 000 0. 00

12, 449. 00000 1. 000 12, 449.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0354 El evator Structure

0615 900-00014 Added Item (Lunmp Sum)/ FCI #5 Stone Support Lintels / 1. 000 1.000
CO- 022 MCR No. 11
LS 0. 000 0. 00
7,190. 00000 1. 000 7,190. 00
0625 900- 00014 Added Item (Lunp Sum)/ FClI #15 El evator Energency 1. 000 1. 000
Power / CO-022 MCR No. 13
LS 0. 000 0. 00
4,511. 00000 1. 000 4,511. 00
0630 900-00014 Added Item (Lump Sum)/ FCI #12 Brick Corbel Change / 1. 000 1.000
CO- 022 MCR No. 14
LS 0. 000 0. 00
1, 761. 00000 1. 000 1, 761. 00
0655 900- 00014 Added Item (Lunp Sum)/ CO 028 Steel and Masonry 1. 000 1. 000
Support Revi sion
LS 0. 000 0. 00
160, 770. 00000 1. 000 160, 770. 00
0660 900-00014 Added Item (Lunmp Sum/ FCI-08 El evator Sunp Punp / 1. 000 1.000
CO 040 MCR- 22
LS 0. 000 0. 00
4, 605. 00000 1. 000 4,605. 00
0665 900- 00014 Added Item (Lunp Sum)/ FCl-13 Masonry Columm / CO 040 1. 000 1. 000
MCR- 23
LS 0. 000 0. 00
13, 466. 00000 1. 000 13, 466. 00
0670 900-00014  Added Item (Lunp Sum)/ FCl-17 Wndow W Rev. / CO 040 1. 000 1. 000
MCR- 24
LS 0. 000 0. 00
7,834. 00000 1. 000 7,834.00
0675 900-00014 Added Item (Lunp Sum)/ FCl-18 Machine & Gen Room 1. 000 1. 000
Finish / CO 040 MCR-25
LS 0. 000 0. 00
8, 232. 00000 1. 000 8, 232. 00
0680 900-00014  Added Item (Lunp Sum)/ FCl-19 Generator Regulator / 1.000 1.000
CO- 040 MCR- 26
LS 0. 000 0. 00
4,110. 00000 1. 000 4,110. 00
0685 900-00014 Added Item (Lunp Sum)/ FCl-24 Beam Beveling / CO 040 1. 000 1. 000
MCR- 27
LS 0. 000 0. 00
3, 359. 00000 1. 000 3, 359. 00
0690 900-00014 Added Item (Lump Sum)/ FCI #21 X-Brace Painting / 1. 000 1.000
CO 042 MCR- 34
LS 0. 000 0. 00

2,690. 00000 1. 000 2,690.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21122-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0030 10: 15: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0354 El evator Structure

0700 900- 00005 Added Item (Day)/ FCl #25 Elevator Training / CO 042 2.000 1.000
MCR- 35
DAY 1. 000 2, 886. 00
2,886. 00000 2.000 5,772.00
0705 900- 00014 Added Item (Lunp Sum)/ Repl ace El evator Door / CO 042 1. 000 1. 000
MCR- 36
LS 0. 000 0. 00
5, 351. 00000 1. 000 5, 351. 00
0715 900-00014 Added Item (Lunmp Sum/ CI #20 NEMA Exterior Devices / 1. 000 1.000
CO 042 MCR- 37
LS 0. 000 0. 00
4,986. 00000 1. 000 4,986. 00
CAT 0354 CURRENT AMI $ 2,531,029.78$ 2,886.00% 2,531,029.78

PRQJECT TOTAL CURRENT AMI $12, 660, 486. 10 $ 131, 497. 73 $11, 830, 769. 05



